
EMUSA

CRONOGRAMA FISICO FINANCEIRO DEZEMBRO/22 

OBRA: UNIDADE MEDICO DA FAMILIA-MORRO DA LUZ-MARAVISTA            

      
============================================================================================================================

        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      15.00      15.00      15.00      15.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    629.435,87  48.73  125887.17  125887.17   94415.38   94415.38   94415.38   94415.38
|   |                      |                |      |           |           |           |           |           |           |      9.75       9.75       7.31       7.31       7.31       7.31
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      15.00      15.00      15.00      15.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        31.186,14   2.41    6237.23    4677.92    4677.92    4677.92    4677.92    6237.23
|   |                      |                |      |           |           |           |           |           |           |      0.48       0.36       0.36       0.36       0.36       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      15.00      15.00      15.00      15.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      12.127,11   0.94    2425.42    1819.07    1819.07    1819.07    1819.07    2425.42
|   |                      |                |      |           |           |           |           |           |           |      0.19       0.14       0.14       0.14       0.14       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             23.733,32   1.84    4746.66    9493.33    9493.33  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.37       0.73       0.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     14.558,24   1.13    2911.65    5823.30    5823.30  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.23       0.45       0.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     56.829,23   4.40  -----  -----   11365.85   22731.69   22731.69  -----
|   |                      |                |      |           |           |           |           |           |           |      0.88       1.76       1.76
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      30.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     28.536,19   2.21  -----    8560.86    8560.86    8560.86    2853.62  -----
|   |                      |                |      |           |           |           |           |           |           |      0.66       0.66       0.66       0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES               38.909,21   3.01    7781.84   15563.68   15563.68  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.60       1.20       1.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             417.396,21  32.31  -----   83479.24   83479.24  125218.86  125218.86  -----
|   |                      |                |      |           |           |           |           |           |           |      6.46       6.46       9.69       9.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      3.840,87   0.30  -----  -----  -----  -----    1920.44    1920.44
|   |                      |                |      |           |           |           |           |           |           |      0.15       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC        911,76   0.07  -----     455.88     455.88  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      34.323,68   2.66  -----  -----  -----  -----   17161.84   17161.84
|   |                      |                |      |           |           |           |           |           |           |      1.33       1.33
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     11.61      19.80      18.24      19.93      20.96       9.46
|        TOTAL             |                |      |           |           |           |           |           |           | 1.291.787,83 100.00  149989.98  255760.45  235654.50  257423.78  270798.82  122160.31
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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