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COMSTRUCAD DE MACRODRENAGEM E MICRODREMAGEM NA RUA VEREADOR 10SE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

N DISCRIMINACAD 12 més 22 més
o 100% 10%
mmm..___-nﬂmﬁmm_.._z___ RES
1 A R | RS 4,791.880,76 | RS 479.188,08 | RS 479,188 08
% 10% 10%
2 CANTEO DE ORI RS | RS 581.710,68 | RS 58.171,07 | RS 58.171,07
% 59 5%
NTO
3 MVIMINTO DE TafA RS | RS 12.755.630,15 | RS 637.781,51 | RS 637.781,51
9 5% 5%
TRAMNSPORTES
4 RS | RS 18.982.432,98 | RS 949.121,65 | RS 949.121,65
SERVICOS COMPLEMENTARES m_ 417% 3A7%
5 ¢ RS | RS 3,787.321,28 | RS 157.805,05 | RS 157.805,05
% 2% 2%
ALERIAS, DRE
& . . R EER. RS | RS 33.103.909,14 | RS 662.078,18 | RS 662.078,18
o 0% 0%
BASES E PAVIMENTOS
7 RS | RS £.656,131,08 | RS - |Rrs -
% 0% 0%
REVESTINENTO S, TETOS E PISOS
8 ool bl RS | RS 932.843,96 | RS - |Rrs -
INSTALAGOES ELETRICAS, HIDRAULICAS, % 4,17% 4,17%
5 |SANITARIAS E MECANICAS RS | RS 13.132,31 | RS 547,18 | RS 547,18
9% 0% 0%
PRECOS RODOV
11 ¢ ARIOS RS | RS 3,714.686,63 | RS - RS -
Sub-total:| RS | RS 85.319.678,97 | RS 2.944.692,72 RS 2.944.692,72
Total Acumulade| RS RS 2.944.692,72 | R$ 5.889.385,43 |
% Acumulado| % 3,45% 6,90%
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Movembrof22

CONSTRUCAD DE MACRODRENAGEM E MICRODREMAGENM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

32 mas 42 més 52 més 62 més 72 més
5% 5% 5% 5% 5%

RS 239.594,04 | RS 239.594,04 | RS 239.,594,04 | RS 239.594,04 | RS 239.594,04
5% 5% 5% 5% 5%

RS 29.085,53 | RS 79.085,53 | RS 29.085,53 | RS 29.085,53 | RS 29.085,53
10% 10% 10% 5% 5%

RS 1.275.563,02 | RS 1.275.563,02 | RS 1.275.563,02 | RS 637.781,51 | RS 637.781,51
5% 10% 10% 5% 5%

RS 949.121.65 | RS 1.898.243,30 | RS 1.898.243,30 | RS 949,121,65 | RS 949.121,65
4,17% 4.17% 4,17% 4,17% 4,17%

RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05
5% 5% 5% 5% 5%

RS 1,655.195,46 | RS 1.655.195,46 | RS 1.655.195,46 | RS 1.655.195,46 | RS 1,655.195,46
0% 0% 0% 0% 5%

RS - RS - RS - RS - RS 332 806,55
0% 0% 0% 0% 5%

RS - RS - | RS - RS - RS 46.642,20
4,17% 4,17% 4,17% 4,17% 4,17%

RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18
0% 5% 5% 5% 5%

RS - RS 185.734,33 | RS 185.734,33 | RS 185.734,33 | RS 185.734,323

RS 4.306.911,93 RS 5.441.767,91 RS 5.441.767,91 RS 3,854.864,75 RS 4.234.313,50

RS 10.196.297,36 | RS 15.638.065,26 | RS 21.079.833,17 | RS 24.934.697,92 | RS 29.169.011,42

11,95% 18,33% 24,71% 29,23% 34,19%
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CONSTRUCAD DE MACRODREMAGEM E MICRODREMAGERM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

8¢ més 92 mis 102 més 112 més 122 més
5% 5% 5% 5% 5%

RS 239.594,04 | RS 239.594,04 | RS 239.594,04 | RS 239.594,04 | RS 239.594,04
5% 5% 5o 5% 5%

RS 29.085,53 | RS 29.085,53 | RS 29.085,53 | RS 29.085,53 | RS 29.085,53
5% 5% 5% 5% 5%

RS 637.781,51 | RS 637.781,51 | RS 637.781,51 | RS 637.781,51 | RS 637.781,51
5% 5% 53 5% 5%

RS 949.121,65 | RS 949.121,65 | RS 949.121,65 | RS 949.121,65 | RS 949.121,65
4,17% 4,17% 4,17% 4,17% 4,17%

RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05
5% 5% 5% 5% 59

RS 1.655.195,46 | RS 1.655.195,46 | RS 1.655.195,46 | R$ 1.655.195,46 | RS 1.655.195,46
10% 10% 10% 5% 5%

RS 665.613,11 | RS 665.613,11 | RS 665.613,11 | RS 332.806,55 | RS 332.806,55
10% 10% 10% 5% 5%

RS 93.284,40 | RS 93.284,40 | RS 93.284,40 | RS 46.642,20 | RS 46,642,20
4,17% 4,17% 4,17% 4,17% 4.17%

RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18
5% 10% 10% 10% 5%

RS 185.734,33 | RS 371.468,66 | RS 371.468,66 | RS 371.468,66 | RS 185.734,33

RS 4.613.762,25 RS 4.799.496,53 RS 4.799.496,59 RS 4.420.047,83 RS 4.734.313 50

RS 33.782.773,68 | RS 38.582.270,26 | RS 43.381.766,85 | RS 47.801.814,68 | RS 52.036.128,18

39,60% 45,22% 50,85% 56,03% 60,99%
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Movembrof22

CONSTRUCAD DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

13% més 14% més 15% més 162 més 172 més

5% 5% 2% 2% 2%

RS 239.594,04 | RS 239.594,04 | RS 95.837,62 | RS 95.837,62 | RS 95.837,62
5% 5% 2% 2% 2%

RS 29.085,53 | RS 29.085,53 | RS 11.634,21 | RS 11.634,21 | RS 11.634,21
5% 2% 2% 2% 2%

RS 6537.781,51 | RS 255.112,60 | RS 255,112 60 | RS 255.112,60 | RS 255.112,60
5% 5% 2% 2% 2%

RS 949.121,65 | RS 949.121,65 RS 379.648,66 RS 379.64E8,66 | RS 379.648,66

4,17% 4,17% 4,17% 4,17% &4,17%

RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05
5% % 5% 5% 5%

RS 1.655.195,46 | RS 1,655.195,46 | RS 1.655.195,46 | RS 1.655.195,46 | RS 1.655.195,46
2% 2% 2% 2% 2%

RS 133.122,62 | RS 133,122,62 | RS 133.122,62 | RS 133.122,62 | RS 133.122,62
2% 2% 2% 2% 2%

RS 18.656,88 | RS 18.656,88 | RS 18,656,688 | RS 18.656,88 | RS 18.656,88

4.17% 4,17% 4,17% 4,17% 4,17%

RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18
5% 5% 5% 2% 5%

RS 185.734,33 | RS 185.734,33 | RS 185.734,33 | RS 185.734,33 | RS 185.734,33

RS 4.006.644,25 RS 3,623.975,35 RS 2.893.294 61 RS 2.893,294,61 RS 2.893.294 61

RS 56.042.772,43 | RS 59.666.747,78 | RS 62.560.042,39 | RS 65.453.337,01 | RS 68.346.631,62

65,69% 69,93% 73,32% 76,72% 80,11%
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CONSTRUCAD DE MACRODRENAGEM E MICRODRENAGEM MA RUA VEREADDR 105E VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

182 més 19% més 202 més 212 més 222 mbs 232 mils
2% 2% 2% 2% 2% 2%

RS 95.837,62 | RS 95.837,62 | RS 95.837,62 | RS 95.837,62 | RS 95.837,62 | RS 95.837,62
2% 2% 2% 2% 2% 2%

RS 11.634,21 | RS 11.634,21 | RS 11.634,21 | RS 11.634,21 | RS 11.634,21 | RS 11.634,21
2% 2% 2% 2% 2% 1%

RS 255.112,60 | RS 255.112,60 | RS 255.112,60 | RS 255.112,60 | RS 255.112 60 | RS 127.556,30
2% 2% 2% 2% 2% 2%

RS 379.648,66 | RS 379.648,66 | RS 379.648,66 | RS 379.648,66 | RS 379.648,66 | RS 379.648 66
4,17% 417% 4,17% 4,17% 4,17% 4,17%

RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05 | RS 157.805,05 § RS 157.805,05
5% 5% 5% 2% 2% 1%

RS 1.655.195,46 | RS 1.655.195,46 | RS 1.655.195,46 | RS 662.078,18 | RS 662.078,18 § RS 331.035,09
2% 3% 5% 5% 5% 10%

RS 133.122,62 | RS 199.683,93 | RS 332.806,55 | RS 332.806,55 | RS 332.806,55 § RS 665.613,11
2% % 5% 5% 5% 10%

RS 1B.656,88 | RS 27.985,32 | RS 46.642,20 | RS 45.642,20 | RS 46,642,20 | RS 93.284,40
4.17% 4,17% 4,17% 4.17% 4.17% 4,17%

RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18 | RS 547,18
3% 2% 2% 2% 2% 2%

RS 111.440,60 | RS 74.293,73 | RS 74.293,73 | RS 74.293,73 | RS 74.293,73 | RS 74.293,73

RS 2.819.000,88 RS 2.857.743,77 RS 3.009.523,27 RS 2.016.405,99 RS 201640599 RS 1.537.259,35

RS 71.165.632,50 | RS 74.023.376,27 | RS 77.032.899,53 | RS 79.049.305,52 | RS 81.065.711,52 | RS 83.,002.970,87

83,41% 86,76%| 90,25% 92,65% §5,01% 97,28%
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CONSTRUCAD DE MACRODRENAGEM E MICRODREMAGER MA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

242 més TOTAL

2% 100,00%

RS 95.837,62 | RS 4.791.880,76

2% 100,00%|

s 11.634,21 | RS 581.710,68

1% 100,00%)

RS 127.556,30 | RS 12.755.630,15

2% 100,00%|

RS 379.648,66 | RS 18.982.432,98

4,17% 100,00%|

RS 157.805,05 | r$ 3.787.321,28

1% 100,00%|

RS 331.039,09 | RS 33.103.909,14

15% 100,00%|

RS 998.419,66 | RS 6.656.131,08

15% 100,00%|

RS 139.926,59 ] RS 932.843,96

4,17% 100,00%|

RS 547,18 | RS 13.132,31

2% 100,00%)

RS 74.293,73 | RS 3.714.686,63

|

RS 2.316.708,10 RS 85.319.678,97
RS 85.319.678,97
100,00%

rec(@sec | OV S




