PREFEITURA MUNICIPAL DE NITEROI
EMUSA - EMPRESA MUNICIPAL DE MORADIA URBANIZAGAO E SANEAMENTO
REFORMA DO CINEMA ICARAI
CRONOGRAMA FiSICO FINANCEIRO

A4

NITEROI

SEMPRE A FRENTE

Empresa Municipal de
Moradia, Urbanizacdo e
Saneamento - EMUSA

BDI 24% 10. fev/23
Ne DISCRIMINAGAO VALOR TOTAL ITEM % MESES
1 2 3 4 5 6 7 8 9 10 11 12
8,34% 8,34% 8,34% 8,34% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 833%
ctl |01-SERVICOS DE ESCRITORIO, LABORATORIO E CAMPO R$1.728.196,83 3,05%
R$ 144.131,62 | R$ 144.131,62 | R$ 144.131,62 | R$ 144.131,62 [ R$ 143.958,80 [ R$ 143.958,80 [ R$ 143.958,80  R$ 143.958,80 [ R$ 143.958,80 | R$ 143.958,80 | R$ 143.958,80 | R$ 143.958,80
8,34% 8,34% 8,34% 8,34% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 833%
ct2 |02 - CANTEIRO DE OBRA R$57.145,81 0,10%
R$ 4.765,96 | R$ 4.765,96 | R$ 4.765,96 | R$ 4.765,96 | R$ 4.760,25 R$ 4.760,25| R$ 4.760,25  R$ 4.760,25 [ R$ 4.760,25| R$ 4.760,25 | R$ 4.760,25 | R$ 4.760,25
25,00% 25,00% 25,00% 25,00%
ct3 |03 - MOVIMENTO DE TERRA R$117.344,50 0,21%
R$ 29.336,13 | R$ 29.336,13 [ R$ 29.336,13| R$ 29.336,13| R$ -| RS -| R$ -| R$ -| R$ -| R$ -| R$ -| Rs -
25,00% 25,00% 25,00% 25,00%
ct4 |04 - TRANSPORTES R$707.232,78 1,25%
R$ 176.808,20 | R$ 176.808,20 | R$ 176.808,20 [ R$ 176.808,20 | R$ -| RS -| R$ -| R$ -| R$ -| R$ -| R$ -| Rs -
10,00% 10,00% 15,00% 15,00% 20,00% 20,00% 5,00% 5,00%
ct5 |05 - SERVICOS COMPLEMENTARES R$2.531.051,66 4,47%
R$ 253.105,17 | R$ 253.105,17 | R$ 379.657,75  R$ 379.657,75| R$ 506.210,33 [ R$ 506.210,33 | R$ 126.552,58 [ R$ 126.552,58| R$ -| R$ -| R$ -| Rs -
20,00% 25,00% 30,00% 15,00% 10,00%
ct6 |06 - GALERIAS, DRENOS E CONEXOS R$57.051,88 0,10%
R$ 11.410,38 | R$ 14.262,97 | R$ 17.11556 | R$ 8.557,78 | R$ 5.70519| R$ -| R$ -| rs -| rs -| Rre - | Rs -| Rs -
15,00% 25,00% 25,00% 25,00% 10,00%
ct7 |07 - ARGAMASSAS, INJECOES E CONSOLIDAGOES R$20.341,80 0,04%
R$ - | R 3.051,27 | R$ 5.085,45| R$ 5.08545| R$ 5.085,45| R$ 2.034,18| R$ -| rs -| rs -| Rre - | Rs -| Rs -
50,00% 50,00%
ct9 |09 - SERVICOS DE PARQUES E JARDINS R$1.566.235,44 2,77%
R$ - R$ -| R$ -| RS -| R$ -| RS -| R$ -| R$ -| R$ -| R$ - | RS 783.117,72 | R$ 783.117,72
25,00% 25,00% 25,00% 25,00%
ct10 |10 - FUNDACOES R$1.188.512,64 2,10%
R$ 297.128,16 | R$ 297.128,16 | R$ 297.128,16 | R$ 297.128,16| R$ -| RS -| R$ -| R$ -| R$ -| R$ -| RS -| Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct11l |11-ESTRUTURAS R$11.131.505,60 19,65%
R$  2226.301,12( R$ 2.226.301,12 | R$ 2.226.301,12 | R$ 2.226.301,12 [ R$ 2.226.301,12 R$ -| R$ -| rs -| rs -| Rre - | Rs - | Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct12 |12 - ALVENARIAS E DIVISORIAS R$541.899,36 0,96%
RS - | Rrs - | Rs 108.379,87 | R$ 108.379,87 [ R$ 108.379,87 [ R$ 108.379,87 [ R$ 108.379,87 R$ -| rs -| Rre - | Rs -| Rs -
20,00% 20,00% 20,00% 20,00% 20,00%
ct13 |13 - REVESTIMENTO DE PAREDES, TETOS E PISOS R$4.002.897,66 7,07%
RS - | Rrs -| Rs - | rs 800.579,53 | R$ 800.579,53 [ R$ 800.579,53 | R$ 800.579,53 [ R$ 800.579,53 R$ -| Rre - | Rs -| Rs -
i 15,00% 20,00% 20,00% 25,00% 20,00%
. RS - | Rrs -| Rs -| rs -| R$ - | rs 175.651,43 [ R$ 234.201,91 R$ 234.201,91 | R$ 292.752,39 [ R$ 234.201,91| R$ -| Rs -
¢ A A 20,00% 20,00% 20,00% 20,00% 20,00%
s :5M EI:;L?CL:;;OES ELETRICAS, HIDRAULICAS, SANITARIAS R$4.043.447,96 710%
R$ - | Rrs -| Rs -| rs -| R$ -| rs - | R$ 808.689,59 [ R$ 808.689,59 [ R$ 808.689,59 [ R$ 808.689,59 | R$ 808.689,59 | R$ -
20,00% 20,00% 20,00% 20,00% 20,00%
ct16 :;;Ec:“:ig\ﬁ::ég:smmmms £ R$595.485,85 1,05%
RS - | Rrs -| Rs -| rs -| R$ - | rs 119.097,17 [ R$ 119.097,17 [ R$ 119.097,17 [ R$ 119.097,17 | R$ 119.097,17 | R$ -| Rs -
25,00% 25,00% 25,00% 25,00%
ct17 |17 - PINTURAS R$1.469.067,66 2,50%
R$ -| Rs - | R$ -| rs -| R$ -| rs - | R$ -| rs - rs 367.266,92 R$ 367.266,92 | R$ 367.266,92 | R$ 367.266,92
A A ¢ 25,00% 25,00% 25,00% 25,00%
ct18 ;’:E'C;;‘I‘:;;"EQ:S::’R:?";;SCOS‘ SANITARIOS, ELETRICOS, R$23.807.265,27 42,03%
R$ -| Rs - | R$ -| rs -| R$ -| rs -| R$ -| rs - rs 5.951.816,32 [ R$ 5.951.816,32 | R$ 5.951.816,32 | R$ 5.951.816,32
6,00% 6,00% 6,00% 8,00% 7,00% 4,00% 5,00% 5,00% 13,00% 13,00% 14,00% 13,00%
ct0 | ADMINISTRAGAO LOCAL R$1.907.698,59 3,37%
RS 114.461,92 | R$ 114.461,92 | R$ 114.461,92 | R$ 152.615,89 [ R$ 133.538,90 [ R$ 76.307,94 | R$ 95.384,93 | R$ 95.384,93 | R$ 248.000,82  R$ 248.000,82 | R$ 267.077,80 | R$ 248.000,82
TOTAL R$56.643.390,84 100,00% RS 3.257.448,63 RS 3.263.352,50 R$ 3.503.171,73 R$ 4.333.347,45 RS 3.934.519,44 RS 1.936.979,50 RS 2.441.604,63 RS 2.333.224,76 R$ 7.936.342,24 R$ 7.877.791,76 RS 8.326.687,39 RS 7.498.920,81
% da parcela 5,75% 5,76% 6,18% 7,65% 6,95% 3,42% 4,31% 4,12% 14,01% 13,91% 14,70% 13,24%
R$ 3.257.448,63 R$ 6.520.801,13 R$ 10.023.972,86 R$ 14.357.320,31 R$ 18.291.839,74 R$ 20.228.819,25 R$ 22.670.423,88 R$ 25.003.648,64 R$ 32.939.990,88 R$ 40.817.782,64 R$ 49.144.470,03 R$ 56.643.390,84
% acumulado 575% 11,51% 17,70% 25,35% 32,29% 35,71% 40,02% 44,14% 58,15% 72,06% 86,76% 100,00%




