PREFEITURA

NITEROI | emusa

TRABALHANDO SERIO,
SUPERANDO DESAFIOS.

ESTADO DO RIO DE JANEIRO

PREFEITURA MUNICIPAL DE NITEROI
SECRETARIA MUNICIPAL DE SAUDE

MATERNIDADE ALZIRA REIS B.D.I. 18,00%
AV.CARLOS ERMELINDO MARINS -CHARITAS - NITEROI ADMINISTRAGAO LOCAL 3,49%
SCO011/2019 / SINAPI11/2019 / EMOP 11/2019
REFORMA, ADPTACOES E MELHORIAS ESTRUTURAIS
CRONOGRAMA FISICO FINANCEIRO
ITEM 1° MES 2° MES 3° MES 4° MES 5° MES 6° MES 7° MES 8°MES 9°MES 10°MES 11°MES 12°MES TOTAL SEMB.D.I. %

o1 ADIMINISTRAGAO LOCAL RS 42.630,73 [ R$ 42.630,73 | R$ 42.630,73 | R$ 42.630,73 | R$ 42.630,73 [ R$ 42.630,73 | R$ 42.630,73 [ R$ 42.630,73 | R$ 42.630,73 | R$ 42.630,73 [ R$ 42.630,73 | R$ 42.835,44 RS 51177351 3.49%
8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37%

02 LABORATORIO E CAMPO R$  133.87400 | R$ 13387409 | R$ 13387400 [ R$  133.87409 | R$  133.874,09 [ R$ - | rs R$ - | rs R$ - | rs RS - RS 669.370,46 4.56%
20,00% 20,00% 20,00% 20,00% 20,00%

03 CANTEIRO DE OBRA RS 39.655,53 | R$ 19.827,77 | R$ 6.609,26 | R$ - | Rrs R$ - | rs R$ - | rs RS - |Rs RS - RS 66.002,55 0.45%
60,00% 30,00% 10,00%

04 TRANSPORTE R$  388.19228 | RS 194.096,14 | R$  104.096,14 | R$  104.096,14 | R$  194.096,14 [ R$  194.096,14 | R$ 97.048,07 | R$ 97.048,07 [ R$ 97.048,07 | R$ 97.048,07 [ R$ 97.048,07 | R$ 9704807 | oo caoop1a2 | 13.24%
20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

s MOVIMENTO DE TERRA RS 3.929,13 | R$ 3.929,13 | R$ 1.96457 | R$ 1.964,57 | RS 1.96457 | R$ 982,28 | R$ 982,28 | R$ 982,28 | R$ 982,28 | R$ 982,28 | RS 982,28 | R$ - RS 10.645,65 0.13%
20,00% 20,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

06 SERVICOS COMPLEMENTARES RS 89.808,86 | R$ 89.808,86 | R$ 44.904,43 | R$ 44.904,43 | R$ 2245222 | R$ 22.452,22 | R$ 2245222 | R$ 22.452,22 | R$ 2245222 | R$ 22.452,22 | R$ 2245222 | R$ 22.452,22 RS 449.044,31 3.06%
20,00% 20,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%

o7 GALERIAS E DRENOS RS 14.700,37 | R$ 14.700,37 | R$ 4.900,12 | R$ 4.900,12 | R$ 4.900,12 | R$ 4.900,12 | R$ R$ - | rs R$ - | rs R$ - RS 49.001,24 0,33%
30,00% 30,00% 10,00% 10,00% 10,00% 10,00%

08 PAVIMENTACAO R$ - |rs - | Rrs R$ - | Rrs R$ 58.863,53 | R$ 58.863,53 | R$ 2354541 | R$ 2354541 | R$ 2354541 | R$ 2354541 | R$ 23.545,41 RS 235.454,13 161%
0,00% 0,00% 0,00% 0,00% 0,00% 25,00% 25,00% 10,00% 10,00% 10,00% 10,00% 10,00%

09 PARQUES E JARDINS R$ - |rs - | Rrs R$ - | Rrs R$ - |rs 46.982,91 | R$ 46.982,91 | R$ 46.982,91 | R$ 46.982,91 | R$ 23.491,45 | R$ 23.491,45 RS 234.914,53 160%
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 20,00% 20,00% 20,00% 20,00% 10,00% 10,00%

0 ESTRUTURA RS 7130092 [ RS 14278184 | R$  142.781,84 | R$ 14278184 | R$  142.781,84 | R$ 71.390,92 | R$ R$ - | rs R$ - | rs R$ - RS 713.909,20 4.87%
10,00% 20,00% 20,00% 20,00% 20,00% 10,00%

1 ALVENARIAS RS 13.602,62 | R$ 27.205,23 | R$ 27.205,23 | R$ 27.205.23 | R$ 27.205,23 | R$ 13.602,62 | R$ R$ - | rs R$ - | rs R$ - RS 136.026,16 0,03%
10,00% 20,00% 20,00% 20,00% 20,00% 10,00%

12 REVESTIMENTOS PISO PARADE E TETOS RS - |rs - [Rs 13196630 [Rs 13196630 [ Ry 13196630 [ R$ 13196630 [Rs 13196630 [ Ry 13196630 [ R 13196630 [ R$ 13196630 [RS 13196630 [ RS 13196630 [ o iocnae | 0,00%
0,00% 0,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

13 ESQUADRIAS RS - |rs - | Rs 21150068 | R$ 21150068 | R$ 21150068 [ R$ 21150068 | R$  105.750,34 | R$ 52.875,17 | R$ 52.875,17 | R$ - | rs RS - RS 105750330 | 7.21%
0,00% 0,00% 20,00% 20,00% 20,00% 20,00% 10,00% 5,00% 5,00%

10 INSTALAGOES ELETRICAS E HIDRAULICAS Rs 25200862 [Rs 25200862 [Rs 25200862 | R 25200862 [Rs 25200862 [ R 25200862 [ Rs 25200862 [ Rs 25200862 [Rs 12600431 Rs 12600431 Rs  12600431[ RS 12600431 [ oo cononcts | 17,100
10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00%

5 COBERTURA R$ 696,69 | R$ 1.045,04 | R$ 696,69 | RS 696,69 | RS 348,35 | R$ - | rs R$ - | rs R$ - | rs RS - R$ 3.483.47 0,02%
20,00% 30,00% 20,00% 20,00% 10,00%

16 PINTURA RS - |rs 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 91.726,04 | R$ 45.863,02 | R$ 45.863,02 RS 917.260,37 6.26%
0,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%

17 EQUIPAMENTOS E MATERIAIS R$ - |Rs - | Rrs R$ - | Rrs R$ - | rs RS 86631633 [ RS 30631633 [ RS 80631633 [ RS 86631633 [ RS 86631633 [ o oni ot on | posan
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 20,00% 20,00% 20,00% 20,00% 20,00%

TOTAL NO MES R$ 1.007.859,12 R$ 971.003,13 R$ 1.244.234,01 R$ 1.237.624,75 R$ 1.214.824,19 R$ 1.053.489,47 R$ 807.780,30 R$ 1.585.903,34 R$ 1.459.899,03 R$ 1.407.023,86 R$ 1.337.669,39 R$ 1.336.687,11
79 2% 4 44% 2 7,18% 1% 10,81% % 9 12% 129
6,87% 6,62% 8,48% 8,44% 8,28% ,18% 5,51% 0,81% 9,96% 9,60% 9,12% 9,12% R$ 14.663.997,69 | 100,00
TOTAL ACUMULADO R$ 1.007.859,12 R$ 1.978.862,25 R$ 3.223.096,26 R$ 4.460.721,01 R$ 5.675.545,20 R$ 6.729.034,67 R$ 7.536.814,97 R$0.122.71831 | R$10.582.617,34 | RS$11.989.641,20 | R$13.327.31058 | R$ 14.663.997,69

6,87% 13,49% 21,98% 30,42% 38,70% 45,80% 51,40% 62,21% 72,17% 81,76% 90,88% 100,00%

B.D.I. 18,00%| R$ 2.639.519,58

TOTAL GERAL C/B.D.l.| R$ 17.815.290,78




