
EMUSA

CRONOGRAMA FISICO FINANCEIRO SETEMBRO/19 

OBRA: OBRA DE REFORMA DO CAMPO DOS 40 - JURUJUBA                  

========================================================================================================================================
|   |                      |                |      |                                    M E S E S                                      |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      20.00      20.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO   103.602,98   9.76  20720.60  20720.60  20720.60  10360.30  10360.30  10360.30  10360.30
|   |                      |                |      |           |           |           |           |           |           |           |      1.95       1.95       1.95       0.98       0.98       0.98       0.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     30.00      20.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       22.029,38   2.08   6608.81   4405.88   2202.94   2202.94   2202.94   2202.94   2202.94
|   |                      |                |      |           |           |           |           |           |           |           |      0.62       0.42       0.21       0.21       0.21       0.21       0.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      2.353,00   0.22  -----    470.60    941.20    941.20  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.04       0.09       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      15.00      15.00      20.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |  4 TRANSPORTES             6.771,94   0.64   1354.39   1015.79   1015.79   1354.39    677.19    677.19    677.19
|   |                      |                |      |           |           |           |           |           |           |           |      0.13       0.10       0.10       0.13       0.06       0.06       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    43.483,61   4.10  10870.90  10870.90  10870.90  10870.90  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.02       1.02       1.02       1.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    33.982,57   3.20  -----  -----   6796.51   6796.51   6796.51   6796.51   6796.51
|   |                      |                |      |           |           |           |           |           |           |           |      0.64       0.64       0.64       0.64       0.64
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     47.681,33   4.49  -----  -----  -----   9536.27  19072.53  19072.53  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.90       1.80       1.80
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     10.00      20.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS   526.329,01  49.60  -----  -----  52632.90 105265.80 157898.70 105265.80 105265.80
|   |                      |                |      |           |           |           |           |           |           |           |      4.96       9.92      14.88       9.92       9.92
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           | 11 ESTRUTURAS             58.505,19   5.51  -----  11701.04  11701.04  11701.04  11701.04  11701.04  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.10       1.10       1.10       1.10       1.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS       11.153,20   1.05  -----   3345.96   3345.96   4461.28  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.32       0.32       0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS    56.900,36   5.36  -----  -----  14225.09  14225.09  11380.07  11380.07   5690.04
|   |                      |                |      |           |           |           |           |           |           |           |      1.34       1.34       1.07       1.07       0.54
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    30.793,98   2.90  -----  -----  -----   7698.50   7698.50   7698.50   7698.50
|   |                      |                |      |           |           |           |           |           |           |           |      0.73       0.73       0.73       0.73
========================================================================================================================================

* DEZ19JU

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO SETEMBRO/19 

OBRA: OBRA DE REFORMA DO CAMPO DOS 40 - JURUJUBA                  

========================================================================================================================================
|   |                      |                |      |                                    M E S E S                                      |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    20.360,21   1.92  -----  -----   5090.05   5090.05   5090.05   5090.05  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.48       0.48       0.48       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     3.832,29   0.36  -----  -----  -----   1916.15   1916.15  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.18       0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           | 17 PINTURAS               21.953,75   2.07  -----  -----  -----  -----   6586.13   6586.13   8781.50
|   |                      |                |      |           |           |           |           |           |           |           |      0.62       0.62       0.83
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     8.577,82   0.81  -----  -----  -----  -----   1715.56   3431.13   3431.13
|   |                      |                |      |           |           |           |           |           |           |           |      0.16       0.32       0.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           | 19 EQUIPAMENTOS            2.991,36   0.28  -----  -----  -----    598.27   1196.54   1196.54  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.06       0.11       0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA     59.917,76   5.65  -----  -----  -----  -----  -----  29958.88  29958.88
|   |                      |                |      |           |           |           |           |           |           |           |      2.82       2.82
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |      3.73       4.95      12.21      18.19      23.02      20.86      17.04
|        TOTAL PARCIAL     |                |      |           |           |           |           |           |           |           |1.061.219,74 100.00   39554.70   52530.76  129542.98  193018.68  244292.21  221417.61  180862.79
|                          |                |      |           |           |           |           |           |           |           |
========================================================================================================================================

* DEZ19JU

 


