EMUSA

CRONOGRAMA FISICO FINANCEIRO

OBRA: REVIT DO CAIS NA RUA BARAO DO MAUA,

PORTUGAL PEQ.

I I | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | |
| | | ITEM | | 1 | 2 I 3 I 4 I
=== | | | | | | |
| | | | | 25.00] 25.00 | 25.00] 25.00]
| 1|SERV ESC,LAB E CAMPO | 251.557,69 16.00] 62889.42| 62889.42 | 62889.42 | 62889.42 |
} } I } I 4.00} 4.00} 4.00} 4.00}
| I | | | 50.00] 50.00 | | |
| 2 |CANTEIRO DE OBRA | 48.480,55 3.08| 24240.28| 24240.28 | ----- | m——— |
| | | | | 1.54| 1.54 | | |
[=== = | == [====-= === === === === |
\ \ I \ I 30.00] 70.00 | | |
| 3 |MOVIMENTO DE TERRA | 2.282,51 0.15| 684.75]| 1597.76 | --—--- | ———— |
| | | | | 0.04| 0.10| | |
el == [-==—= === === === === |
I | | | | 60.00| 40.00 | | |
| 4 |TRANSPORTES | 2.716,89 0.17| 1630.13] 1086.75 | —-—--- | ———— |
| | | | | 0.10] 0.07 | | |
el | == |—==——= [l | === | === |
| | | | | 40.00| 30.00 | 15.00] 15.00]
| 5 |SERV COMPLEMENTARES | 75.120,83 4.78] 30048.33|] 22536.25 | 11268.12 | 11268.12 |
} } I } I 1.91I 1.43I 0.72I o.72I
| | | | | | 20.00 | 50.00| 30.00]
| 6 |GAL,DRENOS E CONEXOS | 12.842,14 0.82] —----- | 2568.43 | 6421.08 | 3852.65 |
} } I } I I O.lGI 0.41I 0.25I
I I | I | | 50.00 | 50.00] |
| 8 |BASES E PAVIMENTOS | 14.559,31 0.93] ----- | 7279.66 | 7279.66 | @ —--—- |
| | | | | | 0.46 | 0.46| |
[l | === |-—=—-= | === | === | == e |
| | | | | 25.00] 25.00 | 25.00] 25.00]
| 9 |SERV PARQUES, JARDINS | 123.747,73  7.87| 30936.93] 30936.93 | 30936.93 | 30936.93 |
} } I } I 1.97} 1.97} 1.97| 1.97}
I I | I | | 50.00 | 50.00] |
| 11 [ESTRUTURAS | 36.997,42 2.35] @ —---- | 18498.71 | 18498.71| ----- |
| | | | | | 1.18] 1.18] |
=== = | === |====-= === === === | === |
| | | | | | 20.00| 80.00 | |
| 12 |JALV E DIVISORIAS | 12.100,29 0.77]  ----- | 2420.06 | 9680.23 | ----- |
| | | | | | 0.15] 0.62] |
=== = |—=mmmm - |—==——= === === === === |
I I | I | | 20.00 | 60.00 | 20.00]
| 13 |REV PAR,TETOS, PISOS | 172.084,63 10.95  ----- | 34416.93 | 103250.78 | 34416.93 |
| | | | | | 2.19] 6.57| 2.19]
=== = |—mmmm - [—===-= === === === === |
I I | I | | 30.00 | 30.00] 40.00]
| 14 |ESQ MAD, SER,FER, VID | 644.742,65 41.01]  ----- | 193422.80 | 193422.80| 257897.06|
} } I } I I 12.30} 12.30} 16.40I
| | | | | | | 30.00] 70.00]
| 15 |INST ELE,HID,SAN,MEC | 16.947,79 1.08]  ----- | - | 5084.34 | 11863.45 |
| | | | | | | 0.32] 0.75]
[=== = |mmmmmm - === === === === === |
| | | | | | | 50.00] 50.00]
| 16 |COBERT, ISOL E IMPERM | 61.021,74 3.88  ----- | - | 30510.88 | 30510.88 |
| | | | | | | 1.94| 1.94|
[=== = == [-===-= === === === === |
| | | | | | | 30.00] 70.00]
| 17 |PINTURAS | 40.401,28 2.57] @ ----- | - | 12120.38 | 28280.90 |
| | | | | | | 0.77] 1.80]
Rl |—m=mmmm - [-===—= === === === === |
| | | | | | | 40.00| 60.00]
| 18 |APAR HID, SAN,ELE,MEC | 7.723,79 0.49] @ ----- | = | 3089.52 | 4634.27 |
| | | | | | | 0.20] 0.29]
el == [-==—= === === === === |
| | | | | | | | 100.00]
| 20 [PRECOS RODOVIARIOS | 29,42 0.00]  ----- | | - | 29.42 |
| | | | | | | | 0.00]

*

GOUT20A

JULHO/20



EMUSA
CRONOGRAMA FISICO FINANCEIRO JULHO/20
OBRA: REVIT DO CAIS NA RUA BARAO DO MAUA, PORTUGAL PEQ.

TOTAL PARCIAL 1.572.248,901100.00] 150429.84] 401893.96| 504231.29| 515693.81]

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % [ o |
| | | ITEM | | 1 | 2 I 3 I 4 I
| === | | [ [ [ [ [
I I | I | | | 20.00] 80.00]
| 21 |ILUMINACAO PUBLICA | 48.892,22 3.11]  ----- | ———— | 9778.44 |  39113.78|
I I | I | | | 0.62] 2.49]
[ I [ I I I I I
\ I \ I 9.57| 25.56 | 32.07] 32.80]
[ I

\ I

* GOUT20A



