
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/2021  

OBRA: CONST DE ACES E MURO DE CONT TRAV MIGUEL - BUMBA            

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      20.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    133.218,98  23.21   33304.75   33304.75   26643.80   13321.90   13321.90   13321.90
|   |                      |                |      |           |           |           |           |           |           |      5.80       5.80       4.64       2.32       2.32       2.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.67      16.65
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        15.476,41   2.70    2579.92    2579.92    2579.92    2579.92    2579.92    2576.82
|   |                      |                |      |           |           |           |           |           |           |      0.45       0.45       0.45       0.45       0.45       0.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA       9.019,64   1.57    1803.93    1803.93    1803.93    1803.93     901.96     901.96
|   |                      |                |      |           |           |           |           |           |           |      0.31       0.31       0.31       0.31       0.16       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.65      16.67      16.67
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES              5.797,85   1.01     966.50     966.50     966.50     965.34     966.50     966.50
|   |                      |                |      |           |           |           |           |           |           |      0.17       0.17       0.17       0.17       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     50.169,53   8.74   10033.91   10033.91   10033.91   10033.91    5016.95    5016.95
|   |                      |                |      |           |           |           |           |           |           |      1.75       1.75       1.75       1.75       0.87       0.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     13.588,80   2.37  -----  -----    3397.20    3397.20    3397.20    3397.20
|   |                      |                |      |           |           |           |           |           |           |      0.59       0.59       0.59       0.59
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS        614,40   0.11  -----  -----  -----     245.76     184.32     184.32
|   |                      |                |      |           |           |           |           |           |           |      0.04       0.03       0.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      40.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES                2.019,36   0.35     201.94     807.74    1009.68  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.04       0.14       0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      20.00      20.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             185.956,18  32.40   18595.62   37191.24   37191.24   37191.24   37191.24   18595.62
|   |                      |                |      |           |           |           |           |           |           |      3.24       6.48       6.48       6.48       6.48       3.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      10.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS        10.918,99   1.90    1091.90    1091.90    2183.80    2183.80    2183.80    2183.80
|   |                      |                |      |           |           |           |           |           |           |      0.19       0.19       0.38       0.38       0.38       0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    109.728,41  19.12  -----  -----  -----  -----   54864.21   54864.21
|   |                      |                |      |           |           |           |           |           |           |      9.56       9.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC      4.763,30   0.83  -----  -----  -----  -----    2381.65    2381.65
|   |                      |                |      |           |           |           |           |           |           |      0.41       0.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      4.709,00   0.82  -----  -----  -----  -----    2354.50    2354.50
|   |                      |                |      |           |           |           |           |           |           |      0.41       0.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      27.975,71   4.87  -----  -----  -----  -----   13987.86   13987.86
|   |                      |                |      |           |           |           |           |           |           |      2.44       2.44
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     11.95      15.29      14.95      12.50      24.28      21.04
|        TOTAL             |                |      |           |           |           |           |           |           |   573.956,56 100.00   68578.45   87779.88   85809.96   71722.99  139332.00  120733.28
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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