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CRONOGRAMA FISICO FINANCEIRO MARCO/2021  

OBRA: CONST. CONTENCA E ACESS TRAV MATOS COUTINHO S.ROSA          

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    334.128,44  23.91  200477.06  133651.38  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |     14.35       9.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        29.738,01   2.13   29738.01  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      2.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA       6.626,59   0.47  -----    1325.32    1325.32    1325.32    1325.32    1325.32
|   |                      |                |      |           |           |           |           |           |           |      0.09       0.09       0.09       0.09       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             15.786,70   1.13  -----    3157.34    3157.34    3157.34    3157.34    3157.34
|   |                      |                |      |           |           |           |           |           |           |      0.23       0.23       0.23       0.23       0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    208.254,70  14.90  -----   41650.94   41650.94   41650.94   41650.94   41650.94
|   |                      |                |      |           |           |           |           |           |           |      2.98       2.98       2.98       2.98       2.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      35.00      35.00       5.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     15.407,87   1.10  -----  -----    3851.97    5392.75    5392.75     770.39
|   |                      |                |      |           |           |           |           |           |           |      0.28       0.39       0.39       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS      7.065,60   0.51  -----  -----  -----    3532.80    3532.80  -----
|   |                      |                |      |           |           |           |           |           |           |      0.25       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES               11.200,64   0.80  -----  -----    2800.16    2800.16    2800.16    2800.16
|   |                      |                |      |           |           |           |           |           |           |      0.20       0.20       0.20       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             602.051,03  43.08  120410.21  120410.21  120410.21  120410.21  120410.21  -----
|   |                      |                |      |           |           |           |           |           |           |      8.62       8.62       8.62       8.62       8.62
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS         5.595,84   0.40  -----  -----    1398.96    1398.96    1398.96    1398.96
|   |                      |                |      |           |           |           |           |           |           |      0.10       0.10       0.10       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      2.795,34   0.20    1397.67    1397.67  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.10       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    127.679,30   9.14  -----   31919.83   31919.83   31919.83   31919.83  -----
|   |                      |                |      |           |           |           |           |           |           |      2.28       2.28       2.28       2.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     14.614,00   1.05  -----  -----    7307.00    3653.50    3653.50  -----
|   |                      |                |      |           |           |           |           |           |           |      0.52       0.26       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      16.046,80   1.15  -----  -----  -----    8023.40    8023.40  -----
|   |                      |                |      |           |           |           |           |           |           |      0.57       0.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 22 REFLORESTAMENTO            518,00   0.04     518.00  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.04
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     25.23      23.86      15.30      15.98      15.98       3.66
|        TOTAL             |                |      |           |           |           |           |           |           | 1.397.508,86 100.00  352540.95  333512.68  213821.72  223265.20  223265.20   51103.11
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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