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CRONOGRAMA FISICO FINANCEIRO SETEMBRO/21 

OBRA: MURETA ESTAQUEADA-TRAV.PASCOAL PROX.N213 ENGENHOCA          

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     47.00      33.00      11.00       9.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    110.513,62  24.83   51941.40   36469.49   12156.50    9946.23
|   |                      |                |      |           |           |           |           |     11.67       8.19       2.73       2.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     92.00       3.00       3.00       2.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        22.952,18   5.16   21116.01     688.57     688.57     459.04
|   |                      |                |      |           |           |           |           |      4.74       0.15       0.15       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     41.00      45.00       7.00       7.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA      13.433,57   3.02    5507.76    6045.11     940.35     940.35
|   |                      |                |      |           |           |           |           |      1.24       1.36       0.21       0.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             12.758,18   2.87    3189.55    3189.55    3189.55    3189.55
|   |                      |                |      |           |           |           |           |      0.72       0.72       0.72       0.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     52.00      24.00      24.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     21.103,55   4.74   10973.85    5064.85    5064.85  -----
|   |                      |                |      |           |           |           |           |      2.47       1.14       1.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS      1.034,37   0.23  -----  -----  -----    1034.37
|   |                      |                |      |           |           |           |           |      0.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS       8.313,70   1.87  -----  -----    4156.85    4156.85
|   |                      |                |      |           |           |           |           |      0.93       0.93
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS      3.983,64   0.90  -----  -----  -----    3983.64
|   |                      |                |      |           |           |           |           |      0.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES               28.266,79   6.35  -----   14133.40   14133.40  -----
|   |                      |                |      |           |           |           |           |      3.18       3.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     51.00      49.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             213.602,74  47.99  -----  108937.40  104665.34  -----
|   |                      |                |      |           |           |           |           |     24.48      23.52
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS         3.946,36   0.89  -----  -----  -----    3946.36
|   |                      |                |      |           |           |           |           |      0.89
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID      5.157,48   1.16  -----  -----  -----    5157.48
|   |                      |                |      |           |           |           |           |      1.16
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     20.83      39.21      32.58       7.37
|        TOTAL             |                |      |           |           |           |           |   445.066,18 100.00   92728.56  174528.36  144995.40   32813.86
|                          |                |      |           |           |           |           |
====================================================================================================
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