
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REF/ADEQ.RESTAURANTE POP.ESCOLA GASTRONOM.-Z.NORTE          

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    107.251,60   3.49   21450.32   21450.32   21450.32   21450.32   21450.32
|   |                      |                |      |           |           |           |           |           |      0.70       0.70       0.70       0.70       0.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        25.565,27   0.83   25565.27  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.83
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      11.639,33   0.38   11639.33  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             20.823,96   0.68    4164.79    4164.79    4164.79    4164.79    4164.79
|   |                      |                |      |           |           |           |           |           |      0.14       0.14       0.14       0.14       0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     60.042,84   1.95   30021.42   30021.42  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.98       0.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     39.604,63   1.29   19802.32   19802.32  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.64       0.64
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS      61.526,99   2.00  -----  -----  -----  -----   61526.99
|   |                      |                |      |           |           |           |           |           |      2.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS             311.013,05  10.11  -----  155506.53  155506.53  -----  -----
|   |                      |                |      |           |           |           |           |           |      5.06       5.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS       118.657,49   3.86  -----   59328.75   59328.75  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.93       1.93
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     33.33      33.33      33.34
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS    711.977,48  23.14  -----  -----  237302.09  237302.09  237373.29
|   |                      |                |      |           |           |           |           |           |      7.71       7.71       7.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    145.502,03   4.73  -----  -----   72751.02   72751.02  -----
|   |                      |                |      |           |           |           |           |           |      2.36       2.36
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    406.447,37  13.21  -----  203223.69  203223.69  -----  -----
|   |                      |                |      |           |           |           |           |           |      6.61       6.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 16 COBERT,ISOL E IMPERM    221.010,70   7.18  -----  -----  -----  221010.70  -----
|   |                      |                |      |           |           |           |           |           |      7.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                45.768,74   1.49  -----  -----  -----  -----   45768.74
|   |                      |                |      |           |           |           |           |           |      1.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC    789.369,53  25.66  -----  -----  -----  394684.77  394684.77
|   |                      |                |      |           |           |           |           |           |     12.83      12.83
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |      3.66      16.04      24.50      30.93      24.87
|        TOTAL             |                |      |           |           |           |           |           | 3.076.201,01 100.00  112643.45  493497.80  753727.18  951363.69  764968.90
|                          |                |      |           |           |           |           |           |
================================================================================================================
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