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&' SEMPRE A FRENTE
CRONOGRAMA COMUNIDADE BOA ESPERANGA, PIRATININGA, NITEROI

Empresa Municipal de
Moradia, Urbanizacao e
Saneamento - EMUSA

MES 01 MES 02 MEs 03 MES 04 MES 05 MES 06 MEs 07 MEs 08 MES 09 MES 10 VALOR DO INVESTIMENTO

TRECHO 04 R 7.581.588,67 30% 10% 10% 10% 10% 10% 5% 5% 5% 5% 100%)
RS 2.274.476,60 | RS 758.158,87 | RS 758.158,87 | RS 758.158,87 | RS 758.158,87 | RS 758.158,87 | RS 379.079,43 | RS 379.079,43 | RS 379.079,43 | RS 379.079,43 | RS 7.581.588,67

TRECHO 05 RS 1.374.585,85 60% 20% 20% 100%
RS 824.751,51 | RS 274.917,17 | RS 274.917,17 RS 1.374.585,85

TRECHO 06 RS 3.752.903,43 30% 20% 20% 10% 10% 10% 100%
RS 1.125.871,03 | RS 750.580,69 | RS 750.580,69 | RS 375.290,34 | RS 375.290,34 | RS 375.290,34 RS 3.752.903,43

TRECHO 07 RS 1.220.863,14 60% 20% 20% 100%
RS 732.517,88 | RS 244.172,63 | RS 244.172,63 RS 1.220.863,14

TRECHO 08 RS 3.841396,88 0% 20% 20% 10% 10% 100%
RS 1.536.558,75 | RS 768.279,38 | RS 768.279,38 | RS 384.139,60 | RS 384.139,69 RS 3.841.396,88

TRECHO 08 RS 4377.087,80 20% 20% 20% 10% 10% 10% 5% 5% 100%
RS 875.417,56 | RS 875.417,56 | RS 875.417,56 | RS 437.708,78 | RS 437.708,78 | RS 437.708,78 | RS 218.854,39 | RS 218.854,39 RS 4.377.087,80

ADMINISTRACAO RS 437.268,00 33,26% 16,57% 16,57% 8,83% 8,83% 7,10% 2,70% 2,70% 1,72% 1,72% 100,00%
RS 145.435,34 | RS 72.455,31 | RS 72.455,31 | RS 38.610,76 | RS 38.610,76 | RS 31.046,03 | RS 11.806,24 | RS 11.806,24 | RS 7.521,01 | RS 7.521,01 | RS 437.268,00

RS 22.585.693,77 | RS 7.515.028,67 | RS 3.743.981,59 | R$ 3.743.981,59 | R$ 1.993.908,44 | R$ 1.993.908,44 | R$ 1.602.204,02 | R$ 609.740,06 | R$ 609.740,06 | R$ 386.600,44 | RS 386.600,44 | RS 22.585.693,77




