EMUSA
CRONOGRAMA FISICO FINANCEIRO JANEIRO/22
OBRA: REFORMA DA SEPLAG-RUA DR. BORMANN N-43,12/13 ANDAR

TOTAL 1.434.309,201100.00] 427619.29] 591394.45| 415295.46]|

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % e |
| | | ITEM | | 1 | 2 | 3 |
| === | | | | | |
| | | | | 35.00] 35.00 | 30.00]
| 1|SERV ESC,LAB E CAMPO | 84.117,00 5.86| 29440.95]  29440.95| 25235.10]|
| } I } I 2 OSI 2.05 | 1.76]
I I I | | 50.00] 50.00 | |
| 4 |TRANSPORTES | 2.003,52 0.14| 1001.76] 1001.76| =-----—

| | | | | 0.07| 0.07 | |
e it [===m=mmmmmmmm e |===--= [=====—mmmm- [=====mmmm- [=====mmmm- |
| | I | | 100.00| | |
| 5 |SERV COMPLEMENTARES | 13.472,00 0.94] 13472.00] ----- | - |
| | | | | 0.94| | |
e i [=====mmmmmmm o | ===~ [=====mmmm- [=====mmmmm- [=====mmmm- |
[ [ I | | 50.00| 50.00 | |
| 12 JALV E DIVISORIAS | 11.031,64 0.77] 5515.81] 5515.81| -----

| | | | | 0.38| 0.38] |
e it [=====mmmmmmmmoe- |===--= [=====mmm-- ] |
| | I | | 35.00] 35.00 | 30.00]
| 13 |REV PAR,TETOS, PISOS | 115.169,69 8.03| 40309.39| 40309.39 | 34550.90 |
} } I } I 2 81I 2.81I 2 41I
| | I | | 20.00| 50.00 | 30.00]
| 14 |ESQ MAD, SER,FER, VID | 35.107,84 2.45| 7021.57| 17553.93 | 10532.36|
} } I } I 0 49I 1.22I 0 73I
| | I | | 30.00] 40.00 | 30.00]
| 15 |INST ELE,HID,SAN,MEC | 891.311,47 62.14| 267393.44] 356524.59| 267393.44]|
} } I } I 18.64| 24.86 | 18.64|
| | I I I | 50.00 | 50.00]
| 17 |PINTURAS | 70.548,14 4.92] ----- | 35274.07| 35274.07]
| | | | | | 2.46 | 2.46]|
e [===—mmmmmmmmom o |------ [-===mmmmm- [===—mmmm-- [-=—=mmm-m-- |
I I | | | 30.00] 50.00 | 20.00]
| 18 |APAR HID, SAN,ELE,MEC | 211.547,91 14.75| 63464.37] 105773.96 | 42309.58 |
| | | | | 4.42| 7.371 2.95]
| | | | | | |
| | | | 29.81] 41.23 | 28.95]
| I

| |
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