EMUSA
CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22
OBRA: CONST. ESCADARIA, ACESSOS E GUARDA-CORPO - BELTRAO

Lo \ \ \ MESES \
| N.| DISCRIMINACAO | VALOR TOTAL | & | ——mm oo oo oo o oo \
Lo \ ITEM ! \ 1 \ 2 \ 3 \ 4 \ 5 \ 6

|===I ! \ ! ! ! ! ! ! !
Lo | ! | 50.00] 50.00] | ! ! |
| 1 |SERV ESC,LAB E CAMPO | 75.771,79  3.42| 37885.90| 37885.90 | ----- | - | - | - |
| | \ | 1.71) 1.71] | | | |
e [=mmmmmmm - |-———- [=mmmmmm s [—mmmmm === |=mmmmmmm === === |
Lo ! \ ! 100.00] ! ! | | !
| 2 |CANTEIRO DE OBRA | 31.750,41 1.43] 31750.41 ----- | - | - | - | - |
| | ! | 1.43] | | | | |
e [=mmmmmmm - |-———- [=mmmmmm s [=mmmmmmm [=mmmmmmm [=mmmmmmm |=mmmmmm |=mmmmmm |
| | | | | 25.00] 25.00 25.00] 25.00] | |
| 3 IMOVIMENTO DE TERRA | 36.995,13 1.67] 9248.78| 9248.78 | 9248.78 | 9248.78| —--—--- | - |
} } I } I 0 42I 0 42I 0 42I 0 42I I I
I I | I | 25.00] 25.00 | 25.00] 25.00] | |
| 4 |TRANSPORTES | 49.505,23 2.24]| 12376.31] 12376.31| 12376.31| 12376.31| ----- [ |
} } I } I 0.56]| 0 56I 0 56I 0.56] I I
I I | I | 25.00] 25.00 50.00] | |

| 5 |SERV COMPLEMENTARES | 534.255,44 24.13| 133563.86] 133563.86| 267127.72| ----- | - [ |
} } I } I 6.03| 6.03 | 12 06I I I I
| | | | | | | 50.00] 50.00] | |
| 6 |GAL,DRENOS E CONEXOS | 146.062,99 6.60] ----- | - | 73031.50] 73031.50| ----- | == |
| | | | | | | 3.30] 3.30] | |
R B R |------ [-mmmmmmmmm- [-mmmmmmmmm- [----mm-mio- B [-mmmmmmmmm- [-mmmmmmmmm- |
Lo | \ | | | | 50.00] 50.00] |
| 8 |BASES E PAVIMENTOS | 10.939,08 0.49] ----- | - [ | 5469.53] 5469.53] ----- |
| | | | | | | | 0.25] 0.25| |
R B [=mmmmmmmmm o |------ [-=mmmmmmmm- [==mmmmmmmm- [==mmmmmmmm- [-------m25o R Gl R |
Lo | \ | | | | | 50.00] 50.00|
| 9 ISERV PARQUES, JARDINS | 30.943,60Q 1.40] ----- | - [ | - | 15471.80| 15471.80
| | \ | | | | | 0.70| 0.70]
| === fmmmmm e R |------ [==mmmmmmmm- [-=mmmmmmmm- [-=mmmmmmm- [==mmmmmm- [-=mmmmm [-=mmmmmm- |
I I | I | | | 25.00] 50.00] 25.00] |
| 11 [ESTRUTURAS | 598.637,71 27.04] ----- | - | 149659.44| 299318.89]| 149659.44] ----- |
} } I } I I I 6.76I 13.52] 6 76I I
Lo ! \ ! ! | | | 50.00] 50.00|
| 12 |JALV E DIVISORIAS | 13.271,50Q 0.60] ----- | - | - | - | 6635.75| 6635.75|
| | ! | | | | | 0.30| 0.30]
| ===l mmm - [=mmmmmmmmmm |------ [==mmmmmm- [==mmmmmm- [==mmmmmm- [==mmmmmm- [-=mmmmm s [==mmmmm |
Lo | ! | | | ! ! ! 100.00|
| 13 |REV PAR,TETOS, PISOS | 3.703,41 0.17] ----- | - | - | - | - | 3703.41
| | ! | | | | | | 0.17]
R R [=mmmmmmmmm |------ [==mmmmmm- [==mmmmmm- [==mmmmmm- [==mmmmmm- [==mmmm - [-=mmmmm |
Lo | [ | | | | | 50.00] 50.00]
| 14 [|ESQ MAD, SER,FER, VID | 532.263,50 24.04| ----- | - | - | - | 266131.75]| 266131.75|
| | ! | | | | | 12.02] 12.02|
R R R |-——-—- === === === R [—mmmmm ot |
Lo | ! | | | ! 50.00] 50.00] !
| 15 |INST ELE,HID,SAN,MEC | 67.160,61 3.03] ----- | - | - | 33580.31] 33580.31] ----- |
| | \ | | | | 1.52] 1.52| |
e [=mmmmmmmmm - |-——-—- === === === |-=mmmmmmios R === |
Lo ! \ | ! | | | 50.00] 50.00|
| 16 |COBERT,ISOL E IMPERM | 1.702,6Q 0.08) ----- | - | - | - | 851.30] 851.30|
| | \ | | | | | 0.04| 0.04|
R [mmmmmmm - |-———- [=mmmmmmm [=mmmmmm [=mmmmmmm [=mmmmmmm [=mmmmmm s [=mmmmmm |
Lo ! \ ! | ! ! ! ! 100.00|
| 17 |[PINTURAS | 4.060,91 0.18) ----- | - | - | - | - | 4060.91]
| | \ | | | | | | 0.18]
e [=mmmm - |- === [=mmmmmmm [=mmmmmmm [=mmmmmm [=mmmmmm [=mmmmmm |
Lo | \ | ! ! ! ! ! 100.00|
| 18 |APAR HID, SAN,ELE,MEC | 51.995,14 2.35] ----- | = | - | - | - | 51995.16|
| | \ | | | | | | 2.35]
e == |- == == = == == == |
Lo ! \ ! ! ! ! ! ! 100.00|
| 21 |ILUMINACAO PUBLICA | 25.214,04 1.14] ----- | - | - | - | - | 25214.04
Lo | \ | | | | | | 1.14)

* LET1509



EMUSA
CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22
OBRA: CONST. ESCADARIA, ACESSOS E GUARDA-CORPO - BELTRAO

| | I | I MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % [ o o |
| | I ITEM | I 1 I 2 I 3 I 4 I 5 I 6 I
|=== I I I I I I I I |
| | I | | | | I I I
| | | | 10.15] 8.72| 23.10] 19.56] 21.58] 16.89|
| TOTAL | 2.214.233,14|100.00] 224825.26] 193074.85| 511443.75| 433025.30| 477799.87| 374064.12
| I I

* LET1509



