
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REVIT. E URB DA RUA LAURO SODRE - JURUJUBA                  

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    240.718,56  18.75   60179.64   60179.64   60179.64   60179.64
|   |                      |                |      |           |           |           |           |      4.69       4.69       4.69       4.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        33.089,92   2.58   33089.92  -----  -----  -----
|   |                      |                |      |           |           |           |           |      2.58
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       3.458,52   0.27    1729.26    1729.26  -----  -----
|   |                      |                |      |           |           |           |           |      0.13       0.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             39.467,18   3.07    9866.80    9866.80    9866.80    9866.80
|   |                      |                |      |           |           |           |           |      0.77       0.77       0.77       0.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES      4.764,93   0.37    2382.47  -----  -----    2382.47
|   |                      |                |      |           |           |           |           |      0.19       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS     29.838,06   2.32  -----   14919.03   14919.03  -----
|   |                      |                |      |           |           |           |           |      1.16       1.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS       7.189,76   0.56  -----  -----    7189.76  -----
|   |                      |                |      |           |           |           |           |      0.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS     38.030,71   2.96  -----  -----  -----   38030.71
|   |                      |                |      |           |           |           |           |      2.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             188.601,75  14.69  -----  -----   94300.88   94300.88
|   |                      |                |      |           |           |           |           |      7.34       7.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS     55.413,10   4.32  -----   27706.55   27706.55  -----
|   |                      |                |      |           |           |           |           |      2.16       2.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID    580.181,68  45.19  -----  -----  290090.84  290090.84
|   |                      |                |      |           |           |           |           |     22.59      22.59
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC      3.946,80   0.31  -----     986.70     986.70    1973.40
|   |                      |                |      |           |           |           |           |      0.08       0.08       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS       4.178,68   0.33  -----    4178.68  -----  -----
|   |                      |                |      |           |           |           |           |      0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 21 ILUMINACAO PUBLICA      55.118,20   4.29  -----  -----   27559.10   27559.10
|   |                      |                |      |           |           |           |           |      2.15       2.15
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |      8.35       9.31      41.50      40.84
|        TOTAL             |                |      |           |           |           |           | 1.283.997,85 100.00  107248.08  119566.66  532799.29  524383.83
|                          |                |      |           |           |           |           |
====================================================================================================
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