
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: EXECUCAO DE PAVIMENTACAO E DRENAGEM-NOVA BRASILIA           

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     63.797,84   8.60   12759.57   12759.57   12759.57   12759.57   12759.57
|   |                      |                |      |           |           |           |           |           |      1.72       1.72       1.72       1.72       1.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      20.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        24.204,91   3.26    7261.47    7261.47    4840.98    2420.49    2420.49
|   |                      |                |      |           |           |           |           |           |      0.98       0.98       0.65       0.33       0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES              1.988,04   0.27     397.61     397.61     397.61     397.61     397.61
|   |                      |                |      |           |           |           |           |           |      0.05       0.05       0.05       0.05       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     26.681,88   3.60    5336.38    5336.38    5336.38    5336.38    5336.38
|   |                      |                |      |           |           |           |           |           |      0.72       0.72       0.72       0.72       0.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     54.539,76   7.35  -----   16361.93   16361.93   10907.95   10907.95
|   |                      |                |      |           |           |           |           |           |      2.20       2.20       1.47       1.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS      13.240,80   1.78  -----  -----    3972.24    3972.24    5296.32
|   |                      |                |      |           |           |           |           |           |      0.54       0.54       0.71
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      15.00      20.00      25.00      30.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS             488.587,50  65.83   48858.75   73288.13   97717.50  122146.88  146576.25
|   |                      |                |      |           |           |           |           |           |      6.58       9.88      13.17      16.46      19.75
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      10.00      20.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     69.099,75   9.31    6909.98    6909.98   13819.95   20729.93   20729.93
|   |                      |                |      |           |           |           |           |           |      0.93       0.93       1.86       2.79       2.79
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     10.98      16.48      20.91      24.08      27.55
|        TOTAL             |                |      |           |           |           |           |           |   742.140,48 100.00   81523.75  122315.05  155206.15  178671.04  204424.49
|                          |                |      |           |           |           |           |           |
================================================================================================================
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