EMUSA
CRONOGRAMA FISICO FINANCEIRO MARCO/22
OBRA: REV. DA QUADRA DE ESPORTE - MORRO DA PENHA

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | o |
I I | ITEM | | 1 | 2 | 3 | 4 | 5 |
=== | | | | | | | |
I I | | | 80.00| 5.00 | 5.00] 5.00] 5.00]
| 1|SERV ESC,LAB E CAMPO | 47.078,80 7.47| 37663.04| 2353.94 | 2353.94| 2353.94| 2353.94]
} } I } I 5 97} 0.37] 0.37} 0 37} 0 37}
| I | | | 70.00] 30.00 | | | |
| 2 |CANTEIRO DE OBRA | 18.817,54 2.98] 13172.29| 5645.27| ----- | ———— | = |
| | | | | 2.09| 0.90| | | |
[=== = | == [====-= === === === === === |
| | | | | 50.00] 50.00 | | | |
| 3 [MOVIMENTO DE TERRA | 1.850,29 0.29] 925.15] 925.15| ----- | - | = |
| | | | | 0.15] 0.15] | | |
[=== |- == [-==—= === === === === === |
| | | | | 30.00] 30.00 | 30.00] 5.00] 5.00]
| 4 |TRANSPORTES | 16.168,71 2.56| 4850.63| 4850.63 | 4850.63| 808.44] 808.44]
} } I } I 0.77] 0.77 | 0.77| 0.13] 0.13|
| | | | | 40.00] 30.00 | 10.00]| 10.00] 10.00|
| 5 |SERV COMPLEMENTARES | 30.334,44 4.81] 12133.78| 9100.34 | 3033.45] 3033.45| 3033.45|
} } I } I 1 92I 1 44I 0.48I 0 48I 0 48I
| | | | | | 50.00 | 50.00 | | |
| 6 |GAL,DRENOS E CONEXOS | 15.891,72 2.52| ----- | 7945.86 | 7945.86| —-—---- | - |
| | | | | | 1.26| 1.26] | |
=== | = | == |—===-= | === | === | === | === | === |
I I | I | | | | 50.00] 50.00]
| 8 |BASES E PAVIMENTOS | 12.644,09 2.00] ----- | - | - | 6322.05| 6322.05|
| | | | | | | | 1.00] 1.00]
[=== |- | === |-—=—-= | === | === | === | === | ===

I I | I | | | | 50.00] 50.00]
| 9 |SERV PARQUES, JARDINS | 151.860,64 24.08] ----- | - | - | 75930.33] 75930.33|
| | | | | | | | 12.04]| 12.04|
=== == | === |-===-= | === | === | === | === | === |
| | | | | | 50.00 | 50.00 | | |
| 11 [ESTRUTURAS | 41.337,171 6.55] —----- | 20668.59 | 20668.59| -—---- | == |
| | | | | | 3.28| 3.28] | |
[l it | === |====-= === [t e ittt | === === |
| | | | | | | 100.00| I |
| 12 |JALV E DIVISORIAS | 19.203,23 3.04] ----- | - | 19203.23] ----- | === |
| | | | | | | 3.04] | |
=== |- |—=mmmm - |—==——= === === === === === |
| | | | | | | 50.00] 50.00] |
| 13 |REV PAR,TETOS, PISOS | 32.172,30 5.10] ----- | - | 16086.15]| 16086.15| —---- |
| | | | | | | 2.55] 2.55] |
=== = |—mmmm - [—===-= === [t [t [ [ |
| | | | | I I I 100.00] |
| 14 |ESQ MAD, SER,FER, VID | 32.319,5 5.12| ----- | - | - | 32319.56| ----- |
| | | | | | | | 5.12] |
=== = |==mmmm - [-===—= === === === === === |
I I I I I | 50.00 | 50.00] | |
| 15 |INST ELE,HID,SAN,MEC | 25.671,13 4.07] ----- | 12835.57 | 12835.57| ----- | == |
| | | | | | 2.04 | 2.04| | |
[=== |- |mmmmmm - === === === === === === |
| | | | | | | 50.00] 50.00] |
| 16 |COBERT, ISOL E IMPERM | 106.810,33 16.94] ----- | - | 53405.17| 53405.17| ----- |
| | | | | | | 8.47| 8.47]| |
[=== |- == [-===-= === === === === === |
| | | | | | | | 50.00] 50.00|
| 17 |PINTURAS | 46.336,28 7.35] ----- | - | - | 23168.14| 23168.14|
| | | | | | | | 3.67] 3.67|
[l e |—m=mmmm - [-===—= === === === === === |
| | | | | | | | 50.00] 50.00]
| 18 |APAR HID, SAN,ELE,MEC | 21.608,72 3.43] ----- | - | - | 10804.36]| 10804.36|
| | | | | | | | 1.71] 1.71]
[=== |- == [-==—= === === === === === |
| | | | | | | | 50.00] 50.00|
| 21 |ILUMINACAO PUBLICA | 10.546,44 1.67] ----- | == | = | 5273.22| 5273.22|
| | | | | | I | 0.84] 0.84]

*
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EMUSA

CRONOGRAMA FISICO FINANCEIRO

OBRA: REV. DA QUADRA DE ESPORTE

- MORRO DA PENHA

| | | | MESES |
N. | DISCRIMINACAO | VALOR TOTAL | % | e |
| | ITEM | | 1 | 2 | 3 | 4 | 5 |
=== | | | | | | | |
| I | | | | | |
| | | 10.90| 10.20 | 22.26]| 36.39] 20.25|
TOTAL | 630.651,511100.00] 68744.89| 64325.33| 140382.57| 229504.79| 127693.92]

| |
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