
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: CONTENCAO DE ENCOSTA RUA VEREADOR EKIO JOSE ALVES N13, ILHA 

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     15.00      65.00      20.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO    265.253,78  52.91   39788.07  172414.96   53050.76
|   |                      |                |      |           |           |           |      7.94      34.39      10.58
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        26.632,61   5.31    7989.78   10653.04    7989.78
|   |                      |                |      |           |           |           |      1.59       2.12       1.59
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |  3 MOVIMENTO DE TERRA       8.398,40   1.68    3359.36    5039.04  -----
|   |                      |                |      |           |           |           |      0.67       1.01
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     35.00      60.00       5.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES             35.988,31   7.18   12595.91   21592.99    1799.42
|   |                      |                |      |           |           |           |      2.51       4.31       0.36
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     10.829,16   2.16    4331.66    6497.50  -----
|   |                      |                |      |           |           |           |      0.86       1.30
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     20.00      80.00
|   |                      |                |      |           |           |           |  9 SERV PARQUES,JARDINS      5.046,86   1.01  -----    1009.37    4037.49
|   |                      |                |      |           |           |           |      0.20       0.81
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           | 10 FUNDACOES               20.584,40   4.11   12350.64    8233.76  -----
|   |                      |                |      |           |           |           |      2.46       1.64
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     10.00      55.00      35.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS             109.396,58  21.82   10939.66   60168.12   38288.80
|   |                      |                |      |           |           |           |      2.18      12.00       7.64
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     90.00      10.00
|   |                      |                |      |           |           |           | 12 ALV E DIVISORIAS           417,89   0.08  -----     376.10      41.79
|   |                      |                |      |           |           |           |      0.08       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     90.00      10.00
|   |                      |                |      |           |           |           | 13 REV PAR,TETOS, PISOS         90,40   0.02  -----      81.36       9.04
|   |                      |                |      |           |           |           |      0.02       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |      5.00      90.00       5.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC     18.082,19   3.61     904.11   16273.97     904.11
|   |                      |                |      |           |           |           |      0.18       3.25       0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 17 PINTURAS                   644,92   0.13  -----     322.46     322.46
|   |                      |                |      |           |           |           |      0.06       0.06
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     18.40      60.37      21.23
|        TOTAL             |                |      |           |           |           |   501.365,50 100.00   92259.19  302662.67  106443.64
|                          |                |      |           |           |           |
========================================================================================
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