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Cronograma - LOTE 15 (ESTABILIZAGAO DE TALUDE NA TRAVESSA MIOTTI - SANTA ROSA E PONTE DA PEDRA - GROTA DO SURUCUCU)

DESCRICAO TOTAL 12 més 29 més 32 més 4% més 5¢ més 6% més 79 més 89 més TOTAL
1 [SERVICOS DE ESCRITGRIO, LABORATORIO E CAMPO 13.559.060,62 * 2 . 2000 L A 0N, o,
RS 2711812,12 2711.812,12 2.033.859,09 2.033.859,09 1.355.906,06 1.355.906,06 1084.724,85 271.181,21 R$13.559.060,62|
2 |cANTEIRO DE OBRA 151.863,77 = - i - 2 R
RS 45.559,13 45.559,13 15.186,38 15.186,38 15.186,38 15.186,38 - - R$151.863,77
% = : 10, i ; 5 ;
3 MOVIMENTO DE TERRA 242.861,16 =
RS 72.858,35 72.858,35 48.572,23 24.286,12 12.143,06 12.143,06 - - R$242.861,16
% 30, 2 5 * i : 5
4 |TranspoRTES 784.333,06
RS 235.299,92 235.299,92 156.866,61 78.433,31 39.216,65 39.216,65 - - R$784.333,06
5 |SERVICOS COMPLEMENTARES 278.865,16 % -
RS 55.773,03 55.773,03 55.773,03 55.773,03 27.886,52 27.886,52 - - R$278.865,16
% e
6 |GALERIAS, DRENOS E CONEXOS 2.143.386,04 -
RS - 428.677,21 643.015,81 643.015,81 428677,21 - . - R$2.143.386,04
7 |ARGAMASSAS, INJEGOES E CONSOLIDAGOE 2.294.142,37 X LW 2 2000 L8 -
g 5 RS 688.242,71 688.242,71 458.828,47 458.828,47 - - - - R$2.294.142,37
% 20/ .
8 |BAses € PAVIMENTOS 76.451,13
RS - 22.935,34 15.290,23 15.290,23 15.290,23 7.645,11 - - R$76.451,13
9 [SERVICOS DE PARQUES E JARDINS 122.392,66 - i i - . : : ——
RS - - - 24.478,53 24.478,53 24.478,53 24.478,53 24.478,53 R$122.392,66
10 |FunDAGOES 21223094 L i1 : ; -
RS 63.669,28 63.669,28 42.446,19 42.446,19 - - - - R$212.230,94
11 |ESTRUTURAS 1.993.234,51 % —
RS - 797.293,80 597.970,35 398.646,90 199.323,45 - - -] R$1.993.234,51)
13 |REVESTIMENTO DE PAREDES, TETOS E PISOS 6.745,20 X - - = —
RS - - 1.349,04 1.349,04 1.34904 2.02356 674,52 - R$6.745,20
15 INSTALACOES ELETRICAS, HIDRAULICAS, SANITARIAS E MEC. 1.205,10 L3 20, 20,00% .
RS : ‘ 241,02 241,02 241,02 241,02 241,02 - R$1.205,10]
20 [cusTos RoDOVIARIOS 171.488,78 % 3 29, i L .
RS - 17.148,88 34.297,76 34.297,76 42.872,20 42.872,20 - R$171.488,78
22 |REFLORESTAMENTO E EXPLORAGAO FLORESTAL 7.559,95 =
RS - . 2.267,99 2.267,99 1.511,99 R$7.559,95
24 |ADMINISTRAGAO LOCAL 436.326,25 X :! 16, i 00 ,00%
RS 78.538,73 82.901,99 74.175,46 43.632,63 30.542,84 4.363,26 R$436.326,25
— :  —
: - i T
Sub-total: | rs 2248214670 RS 3.951.753,27 | 5.239.624,81 | 4.186.598,20 | 3.900.307,34 | 2.208.470,95 1.560.409,91 22.482.146,70
Total Acumulado | RS 3.951.753,27 | 9.191.378,08 | 13.377.976,29 | 17.278.283,62 | 19.486.754,57 21.047.164,48 22.180.611,70
% Acumulado | % 17,58%| 40,88% | 59,50% | 76,85% | 86,68%| 93,62%] 98,66%




