
EMUSA

CRONOGRAMA FISICO FINANCEIRO JANEIRO/22  

OBRA: CONT. DE ENCOSTA - T. SANTO CRISTO N6 - FONSECA             

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    695.800,05  36.86  139160.01  139160.01  139160.01  139160.01  139160.01
|   |                      |                |      |           |           |           |           |           |      7.37       7.37       7.37       7.37       7.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        23.195,30   1.23    4639.06    4639.06    4639.06    4639.06    4639.06
|   |                      |                |      |           |           |           |           |           |      0.25       0.25       0.25       0.25       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      16.850,70   0.89    3370.14    6740.28    6740.28  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.18       0.36       0.36
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             48.806,54   2.59   19522.62    9761.31    9761.31    9761.31  -----
|   |                      |                |      |           |           |           |           |           |      1.03       0.52       0.52       0.52
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES     68.894,92   3.65  -----   27557.97   27557.97   13778.98  -----
|   |                      |                |      |           |           |           |           |           |      1.46       1.46       0.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     45.773,84   2.42  -----    9154.77   18309.54   18309.54  -----
|   |                      |                |      |           |           |           |           |           |      0.48       0.97       0.97
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     41.961,91   2.22    8392.38   16784.76   16784.76  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.44       0.89       0.89
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES              127.331,43   6.74   25466.29   50932.57   50932.57  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.35       2.70       2.70
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS             747.188,34  39.58  -----  149437.67  298875.34  298875.34  -----
|   |                      |                |      |           |           |           |           |           |      7.92      15.83      15.83
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 20 PRECOS RODOVIARIOS      72.099,39   3.82  -----  -----  -----   36049.70   36049.70
|   |                      |                |      |           |           |           |           |           |      1.91       1.91
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     10.62      21.94      30.34      27.57       9.53
|        TOTAL             |                |      |           |           |           |           |           | 1.887.902,43 100.00  200550.49  414168.40  572760.83  520573.93  179848.77
|                          |                |      |           |           |           |           |           |
================================================================================================================
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