
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: CONTENCAO - IGREJINHA - LARGO DA BATALHA                    

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    479.142,75  37.76  239571.38  239571.38  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |     18.88      18.88
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        46.882,91   3.70   11720.73   11720.73   23441.46  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.92       0.92       1.85
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      19.700,83   1.55  -----    9850.42    9850.42  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.78       0.78
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             32.639,17   2.57  -----   16319.59   16319.59  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.29       1.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     98.196,28   7.74  -----  -----  -----   24549.07   49098.14   24549.07
|   |                      |                |      |           |           |           |           |           |           |      1.93       3.87       1.93
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      75.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     17.021,87   1.34  -----  -----  -----    4255.47   12766.40  -----
|   |                      |                |      |           |           |           |           |           |           |      0.34       1.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS      3.234,37   0.25  -----  -----  -----  -----    1617.19    1617.19
|   |                      |                |      |           |           |           |           |           |           |      0.13       0.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS      21.453,15   1.69  -----  -----  -----   10726.58   10726.58  -----
|   |                      |                |      |           |           |           |           |           |           |      0.85       0.85
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS     63.384,76   5.00  -----  -----  -----  -----  -----   63384.76
|   |                      |                |      |           |           |           |           |           |           |      5.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES               70.950,90   5.59  -----  -----   35475.45   35475.45  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      2.80       2.80
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             403.543,05  31.81  -----  -----  -----  201771.53  201771.53  -----
|   |                      |                |      |           |           |           |           |           |           |     15.90      15.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS         4.162,80   0.33  -----  -----  -----  -----    2081.40    2081.40
|   |                      |                |      |           |           |           |           |           |           |      0.16       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      1.839,28   0.14  -----  -----  -----  -----     919.64     919.64
|   |                      |                |      |           |           |           |           |           |           |      0.07       0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC      2.905,60   0.23  -----  -----  -----  -----    1452.80    1452.80
|   |                      |                |      |           |           |           |           |           |           |      0.11       0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                   884,65   0.07  -----  -----  -----  -----  -----     884.65
|   |                      |                |      |           |           |           |           |           |           |      0.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA       2.854,84   0.23  -----  -----  -----  -----    1427.42    1427.42
|   |                      |                |      |           |           |           |           |           |           |      0.11       0.11
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     19.81      21.87       6.71      21.81      22.21       7.59
|        TOTAL             |                |      |           |           |           |           |           |           | 1.268.797,21 100.00  251292.10  277462.10   85086.91  276778.09  281861.09   96316.92
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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