
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONSTRUCAO DE CONTENCAO RUA HELIO, SANTO CRISTO             

========================================================================================================================================
|   |                      |                |      |                                    M E S E S                                      |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |     30.00      30.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    602.669,18  26.11  180800.75  180800.75  241067.67  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      7.83       7.83      10.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        51.023,07   2.21   25511.54   25511.54  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.11       1.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      12.915,27   0.56  -----    3228.82    3228.82    6457.64  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.14       0.14       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  4 TRANSPORTES             63.951,55   2.77  -----  -----  -----   15987.89   15987.89   31975.78  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.69       0.69       1.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    179.981,84   7.80  -----  -----  -----  -----   44995.46   44995.46   89990.92
|   |                      |                |      |           |           |           |           |           |           |           |      1.95       1.95       3.90
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     13.201,44   0.57  -----  -----  -----  -----  -----    6600.72    6600.72
|   |                      |                |      |           |           |           |           |           |           |           |      0.29       0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     90.093,32   3.90  -----  -----  -----  -----  -----   45046.66   45046.66
|   |                      |                |      |           |           |           |           |           |           |           |      1.95       1.95
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 10 FUNDACOES               65.084,90   2.82  -----  -----  -----   32542.45   32542.45  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.41       1.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 11 ESTRUTURAS           1.147.830,65  49.73  -----  -----  -----  286957.66  286957.66  573915.33  -----
|   |                      |                |      |           |           |           |           |           |           |           |     12.43      12.43      24.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS         3.782,40   0.16  -----  -----  -----  -----  -----    1891.20    1891.20
|   |                      |                |      |           |           |           |           |           |           |           |      0.08       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      25.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     36.967,35   1.60  -----  -----  -----  -----    9241.84    9241.84   18483.68
|   |                      |                |      |           |           |           |           |           |           |           |      0.40       0.40       0.80
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     12.617,47   0.55  -----  -----  -----  -----    3154.37    6308.74    3154.37
|   |                      |                |      |           |           |           |           |           |           |           |      0.14       0.27       0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      12.218,54   0.53  -----  -----  -----  -----  -----  -----   12218.54
|   |                      |                |      |           |           |           |           |           |           |           |      0.53
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      15.352,32   0.67  -----  -----  -----  -----  -----  -----   15352.32
|   |                      |                |      |           |           |           |           |           |           |           |      0.67
========================================================================================================================================

* NAT0222

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONSTRUCAO DE CONTENCAO RUA HELIO, SANTO CRISTO             

========================================================================================================================================
|   |                      |                |      |                                    M E S E S                                      |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 22 REFLORESTAMENTO            403,05   0.02  -----  -----  -----  -----  -----     201.53     201.53
|   |                      |                |      |           |           |           |           |           |           |           |      0.01       0.01
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |      8.94       9.08      10.58      14.82      17.02      31.20       8.36
|        TOTAL             |                |      |           |           |           |           |           |           |           | 2.308.092,35 100.00  206312.29  209541.11  244296.49  341945.64  392879.67  720177.24  192939.93
|                          |                |      |           |           |           |           |           |           |           |
========================================================================================================================================
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