
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REFORMA DA PRACA AMENDOEIRA - PONTA DA AREIA                

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     95.493,00   5.35   15918.68   15918.68   15918.68   15918.68   15909.13   15909.13
|   |                      |                |      |           |           |           |           |           |           |      0.89       0.89       0.89       0.89       0.89       0.89
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        37.287,63   2.09    6215.85    6215.85    6215.85    6215.85    6212.12    6212.12
|   |                      |                |      |           |           |           |           |           |           |      0.35       0.35       0.35       0.35       0.35       0.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA       8.984,95   0.50    1497.79    1497.79    1497.79    1497.79    1496.89    1496.89
|   |                      |                |      |           |           |           |           |           |           |      0.08       0.08       0.08       0.08       0.08       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             17.760,15   1.00    2960.62    2960.62    2960.62    2960.62    2958.84    2958.84
|   |                      |                |      |           |           |           |           |           |           |      0.17       0.17       0.17       0.17       0.17       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     94.435,42   5.29   15742.38   15742.38   15742.38   15742.38   15732.94   15732.94
|   |                      |                |      |           |           |           |           |           |           |      0.88       0.88       0.88       0.88       0.88       0.88
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      10.00      25.00      25.00      15.00      15.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     36.928,40   2.07    3692.84    3692.84    9232.10    9232.10    5539.26    5539.26
|   |                      |                |      |           |           |           |           |           |           |      0.21       0.21       0.52       0.52       0.31       0.31
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     125.064,53   7.01  -----  -----   31266.13   31266.13   31266.13   31266.13
|   |                      |                |      |           |           |           |           |           |           |      1.75       1.75       1.75       1.75
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS    826.259,85  46.31  -----  -----  206564.96  206564.96  206564.96  206564.96
|   |                      |                |      |           |           |           |           |           |           |     11.58      11.58      11.58      11.58
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             208.406,64  11.68  -----   41681.33   41681.33   41681.33   41681.33   41681.33
|   |                      |                |      |           |           |           |           |           |           |      2.34       2.34       2.34       2.34       2.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS        19.529,40   1.09  -----    3905.88    3905.88    3905.88    3905.88    3905.88
|   |                      |                |      |           |           |           |           |           |           |      0.22       0.22       0.22       0.22       0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     95.273,71   5.34  -----  -----   23818.43   23818.43   23818.43   23818.43
|   |                      |                |      |           |           |           |           |           |           |      1.34       1.34       1.34       1.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     31.668,79   1.78  -----  -----    7917.20    7917.20    7917.20    7917.20
|   |                      |                |      |           |           |           |           |           |           |      0.44       0.44       0.44       0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     35.318,32   1.98  -----  -----    3531.83   10595.50   10595.50   10595.50
|   |                      |                |      |           |           |           |           |           |           |      0.20       0.59       0.59       0.59
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     32.946,47   1.85  -----  -----  -----  -----   16473.24   16473.24
|   |                      |                |      |           |           |           |           |           |           |      0.92       0.92
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      30.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                39.676,83   2.22  -----  -----   11903.05   11903.05   11903.05    3967.68
|   |                      |                |      |           |           |           |           |           |           |      0.67       0.67       0.67       0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC     20.010,50   1.12  -----  -----    5002.63    5002.63    5002.63    5002.63
|   |                      |                |      |           |           |           |           |           |           |      0.28       0.28       0.28       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     30.00      30.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA      59.068,09   3.31  -----  -----   17720.43   17720.43   17720.43    5906.81
|   |                      |                |      |           |           |           |           |           |           |      0.99       0.99       0.99       0.33
============================================================================================================================

* ABR21PA

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REFORMA DA PRACA AMENDOEIRA - PONTA DA AREIA                

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |      2.58       5.14      22.69      23.09      23.80      22.70
|        TOTAL             |                |      |           |           |           |           |           |           | 1.784.112,68 100.00   46028.16   91615.37  404879.28  411942.95  424697.95  404948.96
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================

* ABR21PA

 


