EMUSA
CRONOGRAMA FISICO FINANCEIRO MARCO/22
OBRA: REFORMA DA PRACA AMENDOEIRA - PONTA DA AREIA

| | | | | MESES

| N.| DISCRIMINACAO | VALOR TOTAL | % | o |
| | I ITEM | I 1 I 2 I 3 | 4 I 5 | 6

=== | | | | | | | | |
| | | | | 16.67| 16.67 | 16.67] 16.67] 16.66| 16.66|
| 1|SERV ESC,LAB E CAMPO | 95.493,00 5.35| 15918.68| 15918.68 | 15918.68 | 15918.68]| 15909.13| 15909.13|
} } I } I 0.89] 0 89I 0 89I 0 89I 0 89I 0.89
| | | | | 16.67| 16.67 | 16.67] 16.67] 16.66| 16.66|
| 2 |CANTEIRO DE OBRA | 37.287,63 2.09| 6215.85| 6215.85 | 6215.85| 6215.85] 6212.12| 6212.12]
} } I } I 0 35} 0 35} 0 35} 0 35} 0 35} 0 3ﬂ
| | | | | 16.67| 16.67 | 16.67] 16.67] 16.66| 16.66|
| 3 |MOVIMENTO DE TERRA | 8.984,95 0.50] 1497.79| 1497.79 | 1497.79] 1497.79] 1496.89| 1496.89|
} } I } I 0 OBI 0 O8I 0 08I 0 OBI 0 OSI 0.08
| | | | | 16.67| 16.67 | 16.67] 16.67] 16.66| 16.66|
| 4 |TRANSPORTES | 17.760,153 1.00]| 2960.62| 2960.62 | 2960.62 | 2960.62| 2958.84] 2958.84|
} } I } I 0.17] 0.17| 0 17I 0.17] 0.17] 0.17|
| | | | | 16.67| 16.67 | 16.67]| 16.67] 16.66| 16.66|
| 5 |SERV COMPLEMENTARES | 94.435,43 5.29| 15742.38| 15742.38 | 15742.38]| 15742.38]| 15732. 94| 15732.94|
} } I } I 0.88| 0 88I 0 88I 0 88I 0 88I 0.88
| | | | | 10.00| 10.00 | 25.00] 25.00] 15.00] 15.00|
| 6 |GAL,DRENOS E CONEXOS | 36.928,40 2.07| 3692.84| 3692.84 | 9232.10] 9232.10] 5539.26]| 5539.26]
} } I } I 0.21] 0 21I 0 52I 0 52I 0 31I 0 3%
| | | | | | | 25.00] 25.00] 25.00] 25.00|
| 8 |BASES E PAVIMENTOS | 125.064,53 7.01] =----- | - | 31266.13]| 31266.13] 31266.13| 31266.13|
} } I } I I I 1.75] 1.75] 1.75] 1.75|
| | | | | | | 25.00] 25.00] 25.00] 25.00
| 9 |SERV PARQUES, JARDINS | 826.259,89 46.31] ----- | - | 206564.96| 206564.96| 206564.96] 206564.96|
} } I } I I I 11.58] 11 58I 11 58| 11 5ﬂ
| | | | | | 20.00 | 20.00] 20.00] 20.00] 20.00|
| 11 [ESTRUTURAS | 208.406,64 11.68] ----- | 41681.33 | 41681.33| 41681.33] 41681.33| 41681.33|
} } I } I I 2 34} 2 34} 2.34} 2 34} 2 3ﬂ
| | | | | | 20.00 | 20.00] 20.00] 20.00] 20.00|
| 12 |JALV E DIVISORIAS | 19.529,40 1.09] ----- | 3905.88 | 3905.88]| 3905.88] 3905.88| 3905.88|
} } I } I I 0 22} 0 22} 0.22I 0 22} 0 2%
| | | | | | | 25.00] 25.00] 25.00] 25.00|
| 13 |REV PAR,TETOS, PISOS | 95.273,71 5.34] ----- | - | 23818.43]| 23818.43| 23818.43| 23818.43|
} } I } I I I 1 34} 1 34} 1 34} 1 3ﬂ
| | | | | | | 25.00] 25.00] 25.00] 25.00|
| 14 |ESQ MAD, SER,FER, VID | 31.668,79 1.78] ----- | - | 7917.20] 7917.20] 7917.20] 7917.20]|
} } I } I I I 0 44} 0 44} 0 44} 0 4ﬂ
| | | | | | | 10.00]| 30.00] 30.00] 30.00
| 15 |INST ELE,HID,SAN,MEC | 35.318,32 1.98] ----- | - | 3531.83] 10595.50] 10595.50| 10595.50|
} } I } I I I 0 2OI 0 59} 0 59} 0 5%
| | | | | | | | | 50.00] 50.00
| 16 |COBERT, ISOL E IMPERM | 32.946,47 1.85] ----- | - | = | - | 16473.24]| 16473.24]
| | | | | | | | | 0.92] 0.92
[=== |- == [-===-= === === === === === === |
| | | | | | | 30.00] 30.00] 30.00] 10.00
| 17 |[PINTURAS | 39.676,83 2.22] —----- | - | 11903.05]| 11903.05] 11903.05| 3967.68|
} } I } I I I 0 67I 0.67I 0 67I 0 2%
| | | | | | | 25.00] 25.00] 25.00] 25.00|
| 18 |APAR HID, SAN,ELE,MEC | 20.010,50 1.12| ----- | - | 5002.63| 5002.63] 5002.63| 5002.63
} } i } i i i 0 28} O.28} 0 28} 0.28
| | | | | | | 30.00] 30.00] 30.00] 10.00
| 21 |[ILUMINACAO PUBLICA | 59.068,09 3.31] ----- | - | 17720.43| 17720.43] 17720.43| 5906.81]
| | | | | | | 0.99] 0.99] 0.99] 0.33
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EMUSA
CRONOGRAMA FISICO FINANCEIRO MARCO/22
OBRA: REFORMA DA PRACA AMENDOEIRA - PONTA DA AREIA

| | I | I MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % [ o o |
| | I ITEM | I 1 I 2 I 3 I 4 I 5 I 6 I
|=== I I I I I I I I |
| | I | | | | I I I
| | | | 2.58] 5.14 | 22.69] 23.09] 23.80] 22.70|
| TOTAL | 1.784.112,68]|100.00] 46028.16| 91615.37 | 404879.28| 411942.95| 424697.95 404948.96|
| I I
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