
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: CONTENCAO R. DR. CONSTANTINO NAMI KALIL - S. ROSA           

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    263.117,69  38.66   65779.42   65779.42   65779.42   65779.42
|   |                      |                |      |           |           |           |           |      9.67       9.67       9.67       9.67
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        23.029,53   3.38    5757.38    5757.38    5757.38    5757.38
|   |                      |                |      |           |           |           |           |      0.85       0.85       0.85       0.85
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA       4.561,17   0.67    2280.59    2280.59  -----  -----
|   |                      |                |      |           |           |           |           |      0.34       0.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             28.450,18   4.18   14225.09   14225.09  -----  -----
|   |                      |                |      |           |           |           |           |      2.09       2.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      40.00      40.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES    104.806,75  15.40   20961.35   41922.70   41922.70  -----
|   |                      |                |      |           |           |           |           |      3.08       6.16       6.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS     37.240,54   5.47  -----  -----   18620.27   18620.27
|   |                      |                |      |           |           |           |           |      2.74       2.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  7 ARGAMASSA,INJ E CONS     16.330,88   2.40    8165.44    8165.44  -----  -----
|   |                      |                |      |           |           |           |           |      1.20       1.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES               38.364,22   5.64   19182.11   19182.11  -----  -----
|   |                      |                |      |           |           |           |           |      2.82       2.82
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             164.683,85  24.20  -----   65873.54   65873.54   32936.77
|   |                      |                |      |           |           |           |           |      9.68       9.68       4.84
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     20.03      32.79      29.09      18.09
|        TOTAL             |                |      |           |           |           |           |   680.584,81 100.00  136351.38  223186.27  197953.32  123093.85
|                          |                |      |           |           |           |           |
====================================================================================================
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