EMUSA
CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22
OBRA: SISTEMA DE PROTECAO PARA VEICULOS DIVERSOS OU GUARD RAIL PAD

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % [ |
| | | ITEM | | 1 | 2 I 3 I 4 I
=== | | | | | | |
| | | \ | 35.00| 25.00 | 30.00] 10.00]
| 1|SERV ESC,LAB E CAMPO | 135.493,94 21.41]| 47422.88|  33873.49| 40648.18 | 13549.39]
} } I } I 749} 535} 642I 214}
| | | \ | 40.00| 30.00 | 25.00] 5.00]
| 2 |CANTEIRO DE OBRA | 30.433,79 4.81| 12173.52| 9130.14 | 7608.45]| 1521.69]
} } I } I 1 92} 144} 120} 024I
| | | \ | 55.00] 35.00 | 8.00] 2.00]
| 3 |MOVIMENTO DE TERRA | 4.330,54 0.68| 2381.80| 1515.69 | 346.44| 86.61]
} } i } i o38i 024i OOBi OOli
| | | \ | 45.00| 30.00 | 15.00]| 10.00]
| 4 |TRANSPORTES | 62.107,464 9.81| 27948.36]  18632.24 | 9316.12] 6210.75|
} } i } i 4.42| 2 94} 1.47] 0.98]
| | I \ | 10.00] 40.00 | 40.00]| 10.00]
| 5 |SERV COMPLEMENTARES | 28.949,91] 4.57| 2894.99]  11579.96| 11579.96 | 2894.99]|
} } I } I 0 46I 1 83I 1 83I 0 46I
| | I \ | 5.00] 32.00 | 43.00]| 20.00]
| 11 |ESTRUTURAS | 152.105,72 24.03| 7605.29]  48673.83| 65405.46 | 30421.14]
} } I } I 1 ZOI 7 69I 10 33I 4 81I
\ \ I \ I I 4.00] 52.00]| 44.00]
| 15 |INST ELE,HID,SAN,MEC | 50.305,60 7.95] ----- | 2012.22|  26158.91] 22134.46]
} } I } I I 0.32| 4.13I 3.50]
[ [ I | | | 00 | 18.00]| 80.00]
| 17 |PINTURAS | 1.225,12 0.19] ----- | 24.50 | 220.52]| 980.10]
\ \ | \ | | 00 | 0.03] 0.15]
e ittt [====mmmmmmmmmoe- |-==--= [====-mmmm- [=====—mmmm- [====—mmmm-- [====—mmmm- |
\ \ | \ | 6.00| 42.00 | 42.00]| 10.00]
| 20 |PRECOS RODOVIARIOS | 168.008,10 26.54] 10080.49]  70563.40 | 70563.40 | 16800.81]
[ [ I \ I 1.59| 11.15] 11.15] 2.65|
I | I | | | | |
[ I \ | 17.46| 30.97| 36.63| 14.95]
\ TOTAL | 632.960,18]100.00] 110507.31] 196005.47| 231847.45]| 94599.95|
I |
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