
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: CORTINA,MURETA,CONCRETO PROJ.R.FONSECA PORTELA N141         

========================================================================================================================================
|   |                      |                |      |                                    M E S E S                                      |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |     15.00      25.00      25.00      15.00      10.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.574.407,89  54.34  236161.18  393601.97  393601.97  236161.18  157440.79   78720.39   78720.39
|   |                      |                |      |           |           |           |           |           |           |           |      8.15      13.59      13.59       8.15       5.43       2.72       2.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        34.933,60   1.21   34933.60  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      1.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      21.438,18   0.74   21438.18  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      40.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |  4 TRANSPORTES             24.915,66   0.86   12457.83    9966.26    2491.57  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.43       0.34       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     15.00      25.00      25.00      15.00      15.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    146.685,72   5.06  -----   22002.86   36671.43   36671.43   22002.86   22002.86    7334.29
|   |                      |                |      |           |           |           |           |           |           |           |      0.76       1.27       1.27       0.76       0.76       0.25
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    112.125,20   3.87  -----  -----  -----  -----  -----   56062.60   56062.60
|   |                      |                |      |           |           |           |           |           |           |           |      1.94       1.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     34.085,86   1.18  -----  -----   10225.76   13634.34   10225.76  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.35       0.47       0.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 10 FUNDACOES               49.934,08   1.72  -----  -----   24967.04   24967.04  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.86       0.86
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     10.00      25.00      40.00      20.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           | 11 ESTRUTURAS             819.599,76  28.29  -----  -----   81959.98  204899.94  327839.90  163919.95   40979.99
|   |                      |                |      |           |           |           |           |           |           |           |      2.83       7.07      11.32       5.66       1.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS         3.425,33   0.12  -----  -----  -----  -----  -----  -----    3425.33
|   |                      |                |      |           |           |           |           |           |           |           |      0.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     45.009,88   1.55  -----  -----  -----  -----  -----   13502.96   31506.92
|   |                      |                |      |           |           |           |           |           |           |           |      0.47       1.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     30.691,20   1.06  -----  -----  -----   15345.60   15345.60  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |      0.53       0.53
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |     10.53      14.69      18.98      18.35      18.39      11.54       7.53
|        TOTAL             |                |      |           |           |           |           |           |           |           | 2.897.252,36 100.00  304990.79  425571.09  549917.74  531679.54  532854.91  334208.77  218029.51
|                          |                |      |           |           |           |           |           |           |           |
========================================================================================================================================
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