EMUSA
CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22
OBRA: CORTINA ESTAQUEADA, DRENAGEM E REVITALIZACAO DE ESCADARIA SI

| | I | I MESES

| N.| DISCRIMINACAO | VALOR TOTAL | % [ o |
| | I ITEM | I 1 I 2 I 3 I 4 I 5 I 6

=== | I | | | | | | |
| | | | | 35.00] 40.00 | 25.00] | | |
| 1|SERV ESC,LAB E CAMPO | 424.564,94 41.73| 148597.74| 169825.98| 106141.24| ----- | == | - |
} } I } | 14 61I 16 69I 10 43} I I I
I I | I | 100.00| | | | | |
| 2 |CANTEIRO DE OBRA | 28.349,68 2.79| 28349.68] ----- |- | == | - | ————

| | | | | 2.79| | | | | |
===l mmmmmmm oo |===mmmmmmmmmmm - |------ [===mmmmmm-- [===mmmmmm-- [===mmmm - [===mmmmmm- [===-mmmmm-- [--=-mmmmm-- |
| | | | | 20.00] 40.00 | 30.00] 10.00] | |
| 3 [MOVIMENTO DE TERRA | 26.790,43 2.63| 5358.09] 10716.17 | 8037.13]| 2679.04| -—--—-- | ————- |
} } i } i 0 53{ 1 osi 0.79] 0 26{ i i
| | | | | 20.00] 40.00 | 30.00] 10.00] | |
| 4 |TRANSPORTES | 19.880,40 1.95| 3976.08| 7952.16 | 5964.12 | 1988.04| ----—- | ————- |
} } i } i 0.39] 0 78} 0.59] 0.20] i i
| | | | | 20.00] 40.00 | 30.00] 10.00] | |
| 5 |SERV COMPLEMENTARES | 73.942,14 7.27| 14788.43| 29576.86 | 22182.65]| 7394.22| ----- | - |
} } I } I 1 45I 2 91I 2.18] 0 73I I I
| | | | | | | 15.00] 85.00] | |
| 6 |GAL,DRENOS E CONEXOS | 38.233,02 3.76] ----- | - | 5734.95| 32498.07| ----- | - |
| | | | | | | 0.56] 3.19] | |
e ittt [====mmmmmmmmme- |===--= [=====—mmmmm- [=====mmmm-- [=====mmm-- [=====m-m-- [=====mmmmm- [=====mmmm- |
| | | | | | 50.00 | 50.00 | | | |
| 7 |ARGAMASSA, INJ E CONS | 3.882,72 0.38] ----- | 1941.36 | 1941.36| ----- | - | - |
| | | | | | 0.19] 0.19] | | |
e it [ R |===--= [====mmmmm- e B [=====mmmm- [=====mmmm- |
I I | | | | | | | 50.00] 50.00
| 9 |SERV PARQUES, JARDINS | 20.688,61 2.03] ----- | - | - | - | 10344.31| 10344.31|
| | | | | | | | | 1.02| 1.02|
e ittt [====mmmmmmmmmoe- |-==--= [=====mmmm- [=====mmmm- [=====mmmm- [=====mmmm- it |
| | | | | | 50.00 | 50.00| | | |
| 10 |[FUNDACOES | 20.012,27 1.97 ----- | 10006.14 | 10006.14| =----- | - | - |
| | | | | | 0.98] 0.98] | | |
e [====mmmmmmmmmm o |------ [--m—mmmmmm- [--=—mmmmmm- R [===—mmmmmm- [—-=-mmmmmm- [--==—mmmmmm- |
\ \ | \ | | 25.00 | 50.00] 25.00] | |
| 11 [ESTRUTURAS | 261.006,21 25.65] -—---- | 65251.55| 130503.11] 65251.55] ——-—--— |- |
| | | | | | 6.41 | 12.83] 6.41] | |
e [====mmmmmmmmmm - |------ [-===mmm-m-- [-==—mmmm- [---=mmm-—-- [-=-=mmmmm-- [--==mmm-m-- [--==mmm-m-- |
| | | | | | | 50.00] 50.00] | |
| 12 |]ALV E DIVISORIAS I 8.011,93 0.79] ----- |- I 4005.97] 4005.97| ——---- [JR— |
| | | | | | | 0.39] 0.39] | |
e [===mmmmmmmmmmm - |------ [=-=-mmmmmm- [--=-mmmmmm- [--=-mmm-m-- [===-mmmmmm- [===—mmmmm- [-===mmmmmm- |
I I | | | | | | 25.00] 40.00] 35.00|
| 13 |REV PAR,TETOS, PISOS | 10.161,66 1.00] ----- | - | - | 2540.42| 4064.66| 3556.58]
| | | | | | | | 0.25] 0.40] 0.35]
e [===mmmmmmmmmmm - |------ [=-=—mmmmmm- [-==-mmmmmm- [-==-mmmmmm- [--=-mmm-mm- e D |
| | I I | | I | | 50.00] 50.00
| 14 |ESQ MAD, SER,FER, VID | 81.852,89 8.05| ----- | === | - | === | 40926.43| 40926.43|
I I | | | | | | | 4.02] 4.02|
I | I | | | | | | |
| | | | 19.76| 29.02 | 28.95]| 11.44] 5.44] 5.39
| TOTAL | 1.017.376,901100.00] 201070.01] 295270.23| 294516.66| 116357.30] 55335.39] 54827.31|
I |
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