
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: CORTINA ESTAQUEADA, DRENAGEM E REVITALIZACAO DE ESCADARIA SI

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     35.00      40.00      25.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    424.564,96  41.73  148597.74  169825.98  106141.24  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |     14.61      16.69      10.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        28.349,68   2.79   28349.68  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      2.79
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      26.790,43   2.63    5358.09   10716.17    8037.13    2679.04  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.53       1.05       0.79       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES             19.880,40   1.95    3976.08    7952.16    5964.12    1988.04  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.39       0.78       0.59       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     20.00      40.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     73.942,16   7.27   14788.43   29576.86   22182.65    7394.22  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.45       2.91       2.18       0.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     15.00      85.00
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     38.233,02   3.76  -----  -----    5734.95   32498.07  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.56       3.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS      3.882,72   0.38  -----    1941.36    1941.36  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.19       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS     20.688,61   2.03  -----  -----  -----  -----   10344.31   10344.31
|   |                      |                |      |           |           |           |           |           |           |      1.02       1.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 10 FUNDACOES               20.012,27   1.97  -----   10006.14   10006.14  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.98       0.98
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      50.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS             261.006,21  25.65  -----   65251.55  130503.11   65251.55  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      6.41      12.83       6.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS         8.011,93   0.79  -----  -----    4005.97    4005.97  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.39       0.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      40.00      35.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     10.161,66   1.00  -----  -----  -----    2540.42    4064.66    3556.58
|   |                      |                |      |           |           |           |           |           |           |      0.25       0.40       0.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     81.852,85   8.05  -----  -----  -----  -----   40926.43   40926.43
|   |                      |                |      |           |           |           |           |           |           |      4.02       4.02
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     19.76      29.02      28.95      11.44       5.44       5.39
|        TOTAL             |                |      |           |           |           |           |           |           | 1.017.376,90 100.00  201070.01  295270.23  294516.66  116357.30   55335.39   54827.31
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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