
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONST. CAMINHO E ILUMINACAO-CANTAGALO-NITEROI               

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     84.852,80   8.64   16970.56   16970.56   16970.56   16970.56   16970.56
|   |                      |                |      |           |           |           |           |           |      1.73       1.73       1.73       1.73       1.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        71.397,46   7.27   35698.73   35698.73  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      3.64       3.64
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      10.250,77   1.04    2562.69    2562.69    2562.69    2562.69  -----
|   |                      |                |      |           |           |           |           |           |      0.26       0.26       0.26       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             16.344,38   1.66    3268.88    3268.88    3268.88    3268.88    3268.88
|   |                      |                |      |           |           |           |           |           |      0.33       0.33       0.33       0.33       0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    247.030,29  25.16   49406.06   49406.06   49406.06   49406.06   49406.06
|   |                      |                |      |           |           |           |           |           |      5.03       5.03       5.03       5.03       5.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     24.167,08   2.46  -----   12083.54   12083.54  -----  -----
|   |                      |                |      |           |           |           |           |           |      1.23       1.23
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS             313.016,90  31.88   62603.38   62603.38   62603.38   62603.38   62603.38
|   |                      |                |      |           |           |           |           |           |      6.38       6.38       6.38       6.38       6.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS         4.142,59   0.42  -----  -----    4142.59  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     22.336,50   2.28  -----  -----   22336.50  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     34.148,33   3.48  -----  -----  -----   17074.17   17074.17
|   |                      |                |      |           |           |           |           |           |      1.74       1.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 20 PRECOS RODOVIARIOS       1.771,00   0.18  -----  -----  -----    1771.00  -----
|   |                      |                |      |           |           |           |           |           |      0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 21 ILUMINACAO PUBLICA     148.624,28  15.14  -----  -----  -----   74312.14   74312.14
|   |                      |                |      |           |           |           |           |           |      7.57       7.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 22 REFLORESTAMENTO          3.712,01   0.38    1856.01    1856.01  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.19       0.19
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     17.56      18.79      17.66      23.22      22.78
|        TOTAL             |                |      |           |           |           |           |           |   981.794,39 100.00  172366.30  184449.84  173374.20  227968.87  223635.18
|                          |                |      |           |           |           |           |           |
================================================================================================================
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