EMUSA
CRONOGRAMA FISICO FINANCEIRO ABRIL/22
OBRA: REFORMAS DE ACESSOS NO PREVENTORIO PARTE 1 E 2

I I | I | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | o |
I I | ITEM | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8

=== | | | | | | | | | | |
| | | | | 12.50| 12.50 | 12.50] 12.50] 12.50| 12.50| 12.50 | 12.50]
| 1|SERV ESC,LAB E CAMPO | 74.257,64 4.18] 9282.21| 9282.21 | 9282.21| 9282.21]| 9282.21| 9282.21| 9282.21| 9282.21|
} } I } I O52I 052I 052} O52I 052} 052} O52I 052}
| | | | | 12.50| 12.50 | 12.50] 12.50] 12.50| 12.50| 12.50 | 12.50]
| 2 |CANTEIRO DE OBRA | 39.764,89 2.24] 4970.61| 4970.61 | 4970.61| 4970.61] 4970.61]| 4970.61] 4970.61 | 4970.61]
} } I } I 0 28I 0 28I 0 28I 0 28I 0 28I 0 28I 0 28I 0 28I
| | | | | | 16.66 | 16.66| 16.66] 16.66| 16.66| 16.70 | |
| 3 |MOVIMENTO DE TERRA | 39.149,87 2.21] ----- | 6522.37| 6522.37| 6522.37] 6522.37| 6522.37| 6538.03| ----- |
} } i } i i O37i 037{ 037i 037{ O37i 037i i
| | | | | 12.50| 12.50 | 12.50] 12.50] 12.50| 12.50| 12.50 | 12.50]
| 4 |TRANSPORTES | 9.059,96 0.51] 1132.50] 1132.50| 1132.50] 1132.50] 1132.50] 1132.50| 1132.50] 1132.50]
} } i } i 0.06| 0.06 | 0.06| 0 O6i 0.06| 0.06| 0.06| 0.06]|
| | | | | 12.50| 12.50 | 12.50] 12.50] 12.50| 12.50| 12.50 | 12.50]
| 5 |SERV COMPLEMENTARES | 287.292,02 16.19] 35911.50] 35911.50 | 35911.50] 35911.50] 35911.50] 35911.50| 35911.50 | 35911.50]
} } I } I ZOZI 2.02 | 202I ZOZI 2O2I 2.02| 2.02| 202I
| | | | | | | | 50.00] 50.00] | | |
| 6 |GAL,DRENOS E CONEXOS | 78.085,00 4.40] ----- | - | - | 39042.50] 39042.50] ----- | - |- |
| | | | | | | | 2.20] 2.20] | | |
=== | = | == |—===-= | === | === | === | === | === | === | === | === |
I I | I | | | | | 100.00] | | |
| 9 |SERV PARQUES, JARDINS | 3.968,89 0.22] ----- | - | - | == | 3968.88] ----- |- | - |
| | | | | | | | | 0.22| | | |
[=== |- | === |-—=—-= | === | === | === | === | == e | === | === |
I I | | | | 20.00 | 20.00] 20.00] 20.00] 20.00| | |
| 11 [ESTRUTURAS | 600.537,03 33.83] ----- | 120107.41| 120107.41| 120107.41| 120107.41] 120107.41] ----- | - |
} } I } I I 6.77I 6.77]| 6 77} 6 77} 6 77} I I
I I | I | | | | 50.00] 50.00] | | |
| 12 |JALV E DIVISORIAS | 11.339,00 0.64] ----- | - | - | 5669.50] 5669.50] ----- | - | - |
| | | | | | | | 0.32] 0.32] | | |
[l it | === |====-= === | === === | === === | === | === | === |
| | | | | | | | | 50.00] 50.00| | |
| 13 |REV PAR,TETOS, PISOS | 2.184,84 0.12] ----- | - | - | ———— | 1092.42| 1092.42| ----- | - |
| | | | | | | | | 0.06]| 0.06| | |
=== |- |—=mmmm - |—==——= === === === === el [l [ | === |
| | | | | | | 20.00] 20.00] 20.00] 20.00| 20.00 | |
| 14 |[ESQ MAD, SER, FER, VID | 319.223,19 17.98] ----- | - | 63844.63| 63844.63] 63844.63| 63844.63| 63844.63| ----- |
} } I } I I I 3 GOI 3 6OI 3.60I 3 GOI 3 6OI I
| | | | | | | | | 50.00] 50.00| | |
| 15 |INST ELE,HID,SAN,MEC | 75.934,30 4.28] ----- | - | - | ———— | 37967.15| 37967.15 ----- | - |
| | | | | | | | | 2.14] 2.14] | |
[=== = |=mmmmm - [====—= === === === === === === === [t |
| | | | | | | | | | 50.00| 50.00 | |
| 18 |APAR HID,SAN,ELE,MEC | 23.239,17 1.31] ----- | - | - | -——— | == | 11619.59| 11619.59| ----- |
| | | | | | | | | | 0.65| 0.65] |
[=== |- |mmmmmm - === === === === === === [t e it === |
| | | | | | | | | | 50.00| 50.00 | |
| 21 |ILUMINACAO PUBLICA | 210.934,34 11.88] ----- | - | - | -——— | - | 105467.17| 105467.17| ----- |
| | | | | | | | | | 5.94] 5.94] |
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EMUSA
CRONOGRAMA FISICO FINANCEIRO ABRIL/22
OBRA: REFORMAS DE ACESSOS NO PREVENTORIO PARTE 1 E 2

I I | I | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | |
| | I ITEM | | 1 | 2 | 3 | 4 | 5 I 6 I 7 I 8 I
|=== I I I I I I I I | I I
| | I | | | | | | I I I
| | | | 2.89| 10.02 | 13.62| 16.14| 18.56] 22.42] 13.45] 2.89]
| TOTAL | 1.774.970,09]100.00] 51296.81] 177926.59| 241771.22| 286483.22| 329511.67| 397917.54] 238766.23| 51296.81]
| I I
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