
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONTENCAO MURO DE BLOCOS CHEIOS E FERRAGEM EM CONCRETO ARMAD

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.267.920,92  50.90  316980.23  316980.23  316980.23  316980.23
|   |                      |                |      |           |           |           |           |     12.73      12.73      12.73      12.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        39.192,01   1.57   11757.60   15676.80   11757.60  -----
|   |                      |                |      |           |           |           |           |      0.47       0.63       0.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      45.00      30.00       5.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA      49.322,77   1.98    9864.55   22195.25   14796.83    2466.14
|   |                      |                |      |           |           |           |           |      0.40       0.89       0.59       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      35.00      28.00       7.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES            128.589,74   5.16   38576.92   45006.41   36005.13    9001.28
|   |                      |                |      |           |           |           |           |      1.55       1.81       1.45       0.36
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES     50.190,26   2.01   25095.13   10038.05   10038.05    5019.03
|   |                      |                |      |           |           |           |           |      1.01       0.40       0.40       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     12.00      58.00      30.00
|   |                      |                |      |           |           |           |           |  7 ARGAMASSA,INJ E CONS      4.187,47   0.17     502.50    2428.73    1256.24  -----
|   |                      |                |      |           |           |           |           |      0.02       0.10       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      5.00      35.00      40.00      20.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS      14.296,00   0.57     714.80    5003.60    5718.40    2859.20
|   |                      |                |      |           |           |           |           |      0.03       0.20       0.23       0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      6.00      34.00      40.00      20.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES               97.808,23   3.93    5868.49   33254.80   39123.29   19561.65
|   |                      |                |      |           |           |           |           |      0.24       1.34       1.57       0.79
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |      4.00      40.00      40.00      16.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             771.891,99  30.99   30875.68  308756.80  308756.80  123502.72
|   |                      |                |      |           |           |           |           |      1.24      12.40      12.40       4.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     85.00      15.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS        16.856,25   0.68  -----  -----   14327.81    2528.44
|   |                      |                |      |           |           |           |           |      0.58       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     80.00      20.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      6.115,50   0.25  -----  -----    4892.40    1223.10
|   |                      |                |      |           |           |           |           |      0.20       0.05
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     43.518,66   1.75   10879.67   10879.67   10879.67   10879.67
|   |                      |                |      |           |           |           |           |      0.44       0.44       0.44       0.44
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                 1.052,85   0.04  -----  -----     631.71     421.14
|   |                      |                |      |           |           |           |           |      0.03       0.02
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     18.11      30.92      31.12      19.85
|        TOTAL             |                |      |           |           |           |           | 2.490.942,65 100.00  451115.57  770220.33  775164.16  494442.58
|                          |                |      |           |           |           |           |
====================================================================================================
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