
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONT. R. JOSE LINS E R. MANOEL CORREA - B. FATIMA           

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      30.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.733.178,22  31.08  346635.64  519953.47  519953.47  173317.82  173317.82
|   |                      |                |      |           |           |           |           |           |      6.22       9.32       9.32       3.11       3.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      25.00      10.00       5.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        49.392,00   0.89   14817.60   14817.60   12348.00    4939.20    2469.60
|   |                      |                |      |           |           |           |           |           |      0.27       0.27       0.22       0.09       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      35.00      20.00       5.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA     108.167,92   1.94   43267.17   37858.77   21633.58    5408.40  -----
|   |                      |                |      |           |           |           |           |           |      0.78       0.68       0.39       0.10
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     28.00      30.00      30.00       7.00       5.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES            328.552,50   5.89   91994.70   98565.75   98565.75   22998.68   16427.63
|   |                      |                |      |           |           |           |           |           |      1.65       1.77       1.77       0.41       0.29
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    540.408,41   9.69  108081.68  108081.68  108081.68  108081.68  108081.68
|   |                      |                |      |           |           |           |           |           |      1.94       1.94       1.94       1.94       1.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      45.00      15.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    358.068,40   6.42  -----  -----  143227.36  161130.78   53710.26
|   |                      |                |      |           |           |           |           |           |      2.57       2.89       0.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     40.00      20.00      40.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     15.620,53   0.28  -----  -----    6248.21    3124.11    6248.21
|   |                      |                |      |           |           |           |           |           |      0.11       0.06       0.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      5.00      50.00      30.00      15.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS      55.228,22   0.99  -----    2761.41   27614.11   16568.47    8284.23
|   |                      |                |      |           |           |           |           |           |      0.05       0.50       0.30       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      40.00      50.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES               39.497,88   0.71  -----    3949.79   15799.15   19748.94  -----
|   |                      |                |      |           |           |           |           |           |      0.07       0.28       0.35
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      8.00      20.00      35.00      30.00       7.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           2.207.096,80  39.58  176567.74  441419.36  772483.88  662129.04  154496.78
|   |                      |                |      |           |           |           |           |           |      3.17       7.92      13.85      11.87       2.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      5.00      95.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS         3.487,50   0.06  -----  -----     174.38    3313.13  -----
|   |                      |                |      |           |           |           |           |           |      0.00       0.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      50.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS        635,40   0.01  -----  -----     127.08     190.62     317.70
|   |                      |                |      |           |           |           |           |           |      0.00       0.00       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     15.00      30.00      55.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    134.119,04   2.41  -----  -----   20117.86   40235.71   73765.47
|   |                      |                |      |           |           |           |           |           |      0.36       0.72       1.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      20.00      70.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                 3.039,75   0.05  -----  -----     303.98     607.95    2127.83
|   |                      |                |      |           |           |           |           |           |      0.01       0.01       0.04
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     14.01      22.01      31.32      21.91      10.75
|        TOTAL             |                |      |           |           |           |           |           | 5.576.492,74 100.00  781364.54 1227407.83 1746678.65 1221794.51  599247.21
|                          |                |      |           |           |           |           |           |
================================================================================================================
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