
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: RUA ALARICO DE SOUZA (EXTENSAO) - SANTA ROSA                

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO    846.574,53  33.69  211643.63  211643.63  211643.63  211643.63
|   |                      |                |      |           |           |           |           |      8.42       8.42       8.42       8.42
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        25.879,63   1.03    6469.91    6469.91    6469.91    6469.91
|   |                      |                |      |           |           |           |           |      0.26       0.26       0.26       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      20.00      40.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA      34.153,94   1.36   13661.58    6830.79   13661.58  -----
|   |                      |                |      |           |           |           |           |      0.54       0.27       0.54
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             47.547,03   1.89   14264.11   19018.81   14264.11  -----
|   |                      |                |      |           |           |           |           |      0.57       0.76       0.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES    262.463,11  10.45   65615.78   65615.78   65615.78   65615.78
|   |                      |                |      |           |           |           |           |      2.61       2.61       2.61       2.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS     25.874,65   1.03  -----   12937.33   12937.33  -----
|   |                      |                |      |           |           |           |           |      0.51       0.51
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      35.00      35.00
|   |                      |                |      |           |           |           |           |  7 ARGAMASSA,INJ E CONS     69.627,13   2.77   20888.14   24369.50   24369.50  -----
|   |                      |                |      |           |           |           |           |      0.83       0.97       0.97
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      35.00      35.00
|   |                      |                |      |           |           |           |           | 10 FUNDACOES              119.557,99   4.76   35867.40   41845.30   41845.30  -----
|   |                      |                |      |           |           |           |           |      1.43       1.67       1.67
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS             943.494,91  37.55  -----  377397.96  377397.96  188698.98
|   |                      |                |      |           |           |           |           |     15.02      15.02       7.51
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      7.710,75   0.31  -----  -----    3855.38    3855.38
|   |                      |                |      |           |           |           |           |      0.15       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      40.00      20.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC     19.810,00   0.79    7924.00    7924.00    3962.00  -----
|   |                      |                |      |           |           |           |           |      0.32       0.32       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS     109.999,31   4.38  -----   32999.79   43999.72   32999.79
|   |                      |                |      |           |           |           |           |      1.31       1.75       1.31
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     14.98      32.12      32.64      20.27
|        TOTAL             |                |      |           |           |           |           | 2.512.692,98 100.00  376334.54  807052.79  820022.18  509283.47
|                          |                |      |           |           |           |           |
====================================================================================================
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