EMUSA
CRONOGRAMA FISICO FINANCEIRO ABRIL/22
OBRA: REURBANIZACAO*CONST.VESTIARIOS*PC.BUMBA*V.JARDIM

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | o |
I I | ITEM | | 1 | 2 | 3 | 4 | 5 |
=== | | | | | | | |
I I | | | 40.00] 30.00 | 10.00] 10.00] 10.00|
| 1|SERV ESC,LAB E CAMPO | 38.485,89 8.41] 15394.36] 11545.77 | 3848.59] 3848.59] 3848.59|
} } I } I 3 36I 2 52} O.84I 0 84I 0 84I
| I | | | 50.00] 50.00 | | | |
| 2 |CANTEIRO DE OBRA | 21.119,97 4.61| 10559.99| 10559.99| ----- | ———— | = |
| | | | | 2.31| 2.31| | | |
[=== = | == [====-= [l e === === === |
| | | | | 20.00] 20.00 | 20.00] 20.00] 20.00]|
| 3 |MOVIMENTO DE TERRA | 1.024,88 0.22] 204.98| 204.98 | 204.98] 204.98]| 204.98|
} } I } I 0.04| 0 O4I 0.04} 0 O4I 0 04}
| | | | | 50.00] | | 25.00] 25.00]
| 4 |TRANSPORTES | 1.472,53 0.32] 736.27] ----- | = | 368.13] 368.13|
} } I } I o.16I I I 0 OBI 0.08|
| | | | | 50.00] 25.00 | 25.00] | |
| 5 |SERV COMPLEMENTARES | 5.378,59 1.18| 2689.29| 1344.65 | 1344.65| ----- | - |
\ \ | \ | 0.59 0.29 0.29] | |
el | == |—==—= | === | === | === | === | === |
I I | I | | | 50.00] 50.00] |
| 6 |GAL,DRENOS E CONEXOS | 3.174,22 0.69] ----- | - | 1587.11]| 1587.11] ----- |
| | | | | | | 0.35] 0.35] |
=== | = | == |—===-= | === | === | === | === | === |
| | | | | | | 25.00] 25.00] 50.00|
| 8 |BASES E PAVIMENTOS | 2.323,34 0.51] ----- | - | 580.85| 580.85] 1161.69|
} } I } I I I 0.13] 0.13I 0.25|
| | | | | | | | 50.00] 50.00]
| 9 |SERV PARQUES, JARDINS | 98.495,89 21.52| -—---- | - | - | 49247.95| 49247.95|
| | | | | | | | 10.76]| 10.76|
=== == | === |-===-= | === | === | === | === | === |
| | | | | 10.00| 20.00 | 30.00] 40.00] |
| 11 [ESTRUTURAS | 44.577,39 9.74] 4457.74] 8915.48 | 13373.21] 17830.95| -—---- |
} } I } I 0.97] 1 95} 2 92} 3 90} I
| | | | | | | 30.00] 35.00] 35.00]
| 12 |JALV E DIVISORIAS | 27.683,93 6.05] ----- | - | 8305.19] 9689.38] 9689.38|
| | | | | | | 1.81] 2.12] 2.12]
=== |- |—=mmmm - |—==——= === === === === === |
I I | | | | | 30.00] 35.00] 35.00]
| 13 |REV PAR,TETOS, PISOS | 28.102,41 6.14] ----- | - | 8430.72]| 9835.84| 9835. 84|
| | | | | | | 1.84| 2.15] 2.15]
=== = |—mmmm - [—===-= === [t [ === [ |
| | | | | | | | 50.00] 50.00|
| 14 |ESQ MAD, SER,FER, VID | 54.612,03 11.93] ----- | - | - | 27306.03] 27306.03|
| | | | | | | | 5.97| 5.97|
=== = |==mmmm - [-===—= === === === === === |
| | | | | | | 30.00] 40.00] 30.00]
| 15 |INST ELE,HID,SAN,MEC | 17.066,524 3.73] ----- | - | 5119.96| 6826.61| 5119.96|
| | | | | | | 1.12] 1.49] 1.12|
[=== |- |mmmmmm - === === === === === === |
| | | | | | | | 50.00] 50.00|
| 16 |COBERT, ISOL E IMPERM | 33.572,19 7.34] ----- | - | - | 16786.10] 16786.10|
| | | | | | | | 3.67]| 3.67|
[=== |- == [-===-= === === === === === |
| | | | | | | | 50.00] 50.00|
| 17 |[PINTURAS | 29.447,39 6.43] ----- | - | - | 14723.69]| 14723.69|
| | | | | | | | 3.22| 3.22|
[l e |—m=mmmm - [-===—= === === === === === |
| | | | | | | | 30.00] 70.00]
| 18 |APAR HID, SAN,ELE,MEC | 19.344,50 4.23] ----- | - | == | 5803.35] 13541.15]|
| | | | | | | | 1.27]| 2.96|
[=== |- == [-==—= === === === === === |
| | | | | | | | 30.00] 70.00|
| 21 |[ILUMINACAO PUBLICA | 31.788,92 6.95] ——---- | - | = | 9536.68]| 22252.24|
| | | | | | | | 2.08] 4.86]|
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EMUSA

CRONOGRAMA FISICO FINANCEIRO
OBRA: REURBANIZACAO*CONST.VESTIARIOS*PC.BUMBA*V.JARDIM

| I I | MESES I
N. | DISCRIMINACAO | VALOR TOTAL | % R Rt ettt |
| | ITEM | | 1 | 2 | 3 | 4 | 5 |
=== I I I I I I I I
| I | | | | I I
| | | 7.44] 7.12 | 9.35] 38.06] 38.04|
TOTAL | 457.670,64]100.00| 34042.61]  32570.85] 42795.24| 174176.22| 174085.72|
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