
EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: ESTAB.BLOCO ROCHOSO*EST.FREI ORLANDO*PIRATININGA            

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     36.00      44.00      20.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO    361.936,56  60.48  130297.16  159252.09   72387.31
|   |                      |                |      |           |           |           |     21.77      26.61      12.10
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      30.00      10.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        29.307,66   4.90   17584.60    8792.30    2930.77
|   |                      |                |      |           |           |           |      2.94       1.47       0.49
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     20.00      50.00      30.00
|   |                      |                |      |           |           |           |  3 MOVIMENTO DE TERRA      31.224,80   5.22    6244.96   15612.40    9367.44
|   |                      |                |      |           |           |           |      1.04       2.61       1.57
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     18.00      45.00      37.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES             33.197,94   5.55    5975.63   14939.07   12283.24
|   |                      |                |      |           |           |           |      1.00       2.50       2.05
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     45.00      35.00      20.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     43.046,00   7.19   19370.70   15066.10    8609.20
|   |                      |                |      |           |           |           |      3.24       2.52       1.44
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     10.00      75.00      15.00
|   |                      |                |      |           |           |           |  7 ARGAMASSA,INJ E CONS      3.533,11   0.59     353.31    2649.83     529.97
|   |                      |                |      |           |           |           |      0.06       0.44       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     25.00      60.00      15.00
|   |                      |                |      |           |           |           | 11 ESTRUTURAS              94.283,13  15.76   23570.78   56569.88   14142.47
|   |                      |                |      |           |           |           |      3.94       9.45       2.36
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     35.00      40.00      25.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC      1.873,13   0.31     655.60     749.25     468.28
|   |                      |                |      |           |           |           |      0.11       0.13       0.08
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     34.10      45.73      20.17
|        TOTAL             |                |      |           |           |           |   598.402,33 100.00  204052.74  273630.92  120718.67
|                          |                |      |           |           |           |
========================================================================================
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