
EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: CONTENCAO, DUAS CORTINAS, CONCRETO PROJETADO, GUARDA CORPO, 

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |      5.00      15.00      30.00      50.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.082.768,12  36.97  -----   54138.41  162415.22  324830.44  541384.06
|   |                      |                |      |           |           |           |           |           |      1.85       5.55      11.09      18.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        48.580,82   1.66    9716.16    9716.16    9716.16    9716.16    9716.16
|   |                      |                |      |           |           |           |           |           |      0.33       0.33       0.33       0.33       0.33
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     12.00      18.00      70.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA       5.962,12   0.20  -----     715.45    1073.18    4173.48  -----
|   |                      |                |      |           |           |           |           |           |      0.02       0.04       0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     25.00      35.00      30.00      10.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES            162.513,55   5.55  -----   40628.39   56879.74   48754.07   16251.36
|   |                      |                |      |           |           |           |           |           |      1.39       1.94       1.66       0.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     20.00      30.00      40.00      10.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    427.272,48  14.59  -----   85454.50  128181.74  170908.99   42727.25
|   |                      |                |      |           |           |           |           |           |      2.92       4.38       5.84       1.46
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      50.00      20.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     17.084,80   0.58  -----  -----    5125.44    8542.40    3416.96
|   |                      |                |      |           |           |           |           |           |      0.18       0.29       0.12
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      5.00      11.00      24.00      55.00       5.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     16.389,00   0.56     819.45    1802.79    3933.36    9013.95     819.45
|   |                      |                |      |           |           |           |           |           |      0.03       0.06       0.13       0.31       0.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     90.00      10.00
|   |                      |                |      |           |           |           |           |           |  8 BASES E PAVIMENTOS       3.645,84   0.12  -----  -----  -----    3281.26     364.58
|   |                      |                |      |           |           |           |           |           |      0.11       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      5.00      65.00      30.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES               35.801,36   1.22  -----    1790.07   23270.88   10740.41  -----
|   |                      |                |      |           |           |           |           |           |      0.06       0.79       0.37
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      3.00      37.00      50.00      10.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS           1.104.569,69  37.72  -----   33137.09  408690.79  552284.85  110456.97
|   |                      |                |      |           |           |           |           |           |      1.13      13.96      18.86       3.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |      2.00      27.00      41.00      30.00
|   |                      |                |      |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     23.474,34   0.80  -----     469.49    6338.07    9624.48    7042.30
|   |                      |                |      |           |           |           |           |           |      0.02       0.22       0.33       0.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                   520,42   0.02  -----  -----  -----     260.21     260.21
|   |                      |                |      |           |           |           |           |           |      0.01       0.01
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |      0.36       7.78      27.51      39.34      25.01
|        TOTAL             |                |      |           |           |           |           |           | 2.928.582,54 100.00   10535.61  227852.34  805624.59 1152130.69  732439.30
|                          |                |      |           |           |           |           |           |
================================================================================================================
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