
EMUSA

CRONOGRAMA FISICO FINANCEIRO JUNHO/22    

OBRA: REFORMA DE PRACA E ACESSOS NO LOT MONTE ALEGRE              

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO     47.984,50   8.55   11996.13   11996.13   11996.13   11996.13
|   |                      |                |      |           |           |           |           |      2.14       2.14       2.14       2.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        13.259,26   2.36    3314.82    3314.82    3314.82    3314.82
|   |                      |                |      |           |           |           |           |      0.59       0.59       0.59       0.59
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  3 MOVIMENTO DE TERRA      13.938,67   2.48    3484.67    3484.67    3484.67    3484.67
|   |                      |                |      |           |           |           |           |      0.62       0.62       0.62       0.62
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES             17.314,84   3.08    4328.71    4328.71    4328.71    4328.71
|   |                      |                |      |           |           |           |           |      0.77       0.77       0.77       0.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES      1.590,71   0.28     159.07     477.21     477.21     477.21
|   |                      |                |      |           |           |           |           |      0.03       0.09       0.09       0.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           |  6 GAL,DRENOS E CONEXOS    114.685,75  20.43   11468.58   34405.73   34405.73   34405.73
|   |                      |                |      |           |           |           |           |      2.04       6.13       6.13       6.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      25.00      25.00      30.00
|   |                      |                |      |           |           |           |           |  8 BASES E PAVIMENTOS     236.549,50  42.14   47309.90   59137.38   59137.38   70964.85
|   |                      |                |      |           |           |           |           |      8.43      10.54      10.54      12.64
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |  9 SERV PARQUES,JARDINS     16.530,31   2.95  -----  -----    8265.16    8265.16
|   |                      |                |      |           |           |           |           |      1.47       1.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS              60.958,50  10.86  -----   18287.55   24383.40   18287.55
|   |                      |                |      |           |           |           |           |      3.26       4.34       3.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     35.00      35.00      30.00
|   |                      |                |      |           |           |           |           | 12 ALV E DIVISORIAS         3.126,13   0.56  -----    1094.15    1094.15     937.84
|   |                      |                |      |           |           |           |           |      0.19       0.19       0.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID      2.340,70   0.42  -----  -----    1170.35    1170.35
|   |                      |                |      |           |           |           |           |      0.21       0.21
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 15 INST ELE,HID,SAN,MEC      4.848,00   0.86  -----  -----    2424.00    2424.00
|   |                      |                |      |           |           |           |           |      0.43       0.43
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           | 16 COBERT,ISOL E IMPERM      6.680,13   1.19  -----  -----  -----    6680.13
|   |                      |                |      |           |           |           |           |      1.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      1.987,75   0.35  -----  -----     993.88     993.88
|   |                      |                |      |           |           |           |           |      0.18       0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     10.00      30.00      30.00      30.00
|   |                      |                |      |           |           |           |           | 20 PRECOS RODOVIARIOS       5.321,44   0.95     532.14    1596.43    1596.43    1596.43
|   |                      |                |      |           |           |           |           |      0.09       0.28       0.28       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 21 ILUMINACAO PUBLICA      14.160,47   2.52  -----  -----    7080.24    7080.24
|   |                      |                |      |           |           |           |           |      1.26       1.26
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     14.72      24.61      29.25      31.43
|        TOTAL             |                |      |           |           |           |           |   561.276,66 100.00   82594.01  138122.76  164152.22  176407.67
|                          |                |      |           |           |           |           |
====================================================================================================
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