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CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONTENCAO DE ENCOSTA TV.AMOROSO-BURACO DO BOI               

================================================================================================================
|   |                      |                |      |                         M E S E S                         |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |
|===|======================|================|======|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |     28.00      45.00      22.00       4.00       1.00
|   |                      |                |      |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    380.434,70  24.29  106521.72  171195.62   83695.63   15217.39    3804.35
|   |                      |                |      |           |           |           |           |           |      6.80      10.93       5.34       0.97       0.24
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |  2 CANTEIRO DE OBRA        43.657,80   2.79   43657.80  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.79
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  3 MOVIMENTO DE TERRA      49.767,04   3.18   14930.11   14930.11    9953.41    9953.41  -----
|   |                      |                |      |           |           |           |           |           |      0.95       0.95       0.64       0.64
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  4 TRANSPORTES             36.426,54   2.33   10927.96   10927.96    7285.31    7285.31  -----
|   |                      |                |      |           |           |           |           |           |      0.70       0.70       0.47       0.47
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |  5 SERV COMPLEMENTARES    370.539,55  23.66  111161.87  111161.87   74107.91   74107.91  -----
|   |                      |                |      |           |           |           |           |           |      7.10       7.10       4.73       4.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS     53.878,46   3.44  -----  -----   26939.23   26939.23  -----
|   |                      |                |      |           |           |           |           |           |      1.72       1.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS     15.119,28   0.97  -----    7559.64    7559.64  -----  -----
|   |                      |                |      |           |           |           |           |           |      0.48       0.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 10 FUNDACOES               35.759,76   2.28  -----   35759.76  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |      2.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |     10.00      60.00      30.00
|   |                      |                |      |           |           |           |           |           | 11 ESTRUTURAS             528.676,75  33.76  -----   52867.68  317206.05  158603.03  -----
|   |                      |                |      |           |           |           |           |           |      3.38      20.26      10.13
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 12 ALV E DIVISORIAS         9.114,00   0.58  -----  -----  -----  -----    9114.00
|   |                      |                |      |           |           |           |           |           |      0.58
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 13 REV PAR,TETOS, PISOS      2.784,77   0.18  -----  -----  -----  -----    2784.77
|   |                      |                |      |           |           |           |           |           |      0.18
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID     27.651,09   1.77  -----  -----  -----  -----   27651.09
|   |                      |                |      |           |           |           |           |           |      1.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           | 17 PINTURAS                12.167,76   0.78  -----  -----  -----  -----   12167.76
|   |                      |                |      |           |           |           |           |           |      0.78
|==========================|================|======|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |     18.34      25.82      33.64      18.65       3.55
|        TOTAL             |                |      |           |           |           |           |           | 1.565.977,50 100.00  287199.46  404402.63  526747.18  292106.27   55521.97
|                          |                |      |           |           |           |           |           |
================================================================================================================
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