
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONSTRUCAO DA UMEI NA PONTA D’AREIA                         

============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     75.00       2.80       2.80       2.80       2.80       2.80       2.80       2.80       2.80       2.60
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    407.018,09  13.81  305263.57   11396.51   11396.51   11396.51   11396.51   11396.51   11396.51   11396.51   11396.51   10582.47
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.36       0.39       0.39       0.39       0.39       0.39       0.39       0.39       0.39       0.36
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     46.00       6.00       6.00       6.00       6.00       6.00       6.00       6.00       6.00       6.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        39.570,66   1.34   18202.50    2374.24    2374.24    2374.24    2374.24    2374.24    2374.24    2374.24    2374.24    2374.24
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.62       0.08       0.08       0.08       0.08       0.08       0.08       0.08       0.08       0.08
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA      39.550,76   1.34  -----   39550.76  -----  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.34
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  4 TRANSPORTES              6.615,46   0.22  -----    6615.46  -----  -----  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.22
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     40.00      35.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     18.027,46   0.61  -----    7210.98  -----  -----  -----  -----  -----    6309.61    4506.87  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.24       0.21       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS        157,61   0.01  -----  -----  -----  -----     157.61  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  7 ARGAMASSA,INJ E CONS        516,10   0.02  -----  -----     258.05     258.05  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.01       0.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS       3.687,26   0.13  -----  -----  -----  -----    1474.90    1106.18    1106.18  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.05       0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     40.00      60.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS     95.188,48   3.23  -----  -----  -----  -----  -----  -----  -----   38075.39   57113.09  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.29       1.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     15.00      20.00      40.00      15.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 11 ESTRUTURAS           1.182.541,87  40.12  -----  177381.28  236508.37  473016.75  177381.28  118254.19  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      6.02       8.02      16.05       6.02       4.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS        67.755,65   2.30  -----  -----  -----  -----   20326.70   27102.26   20326.70  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.69       0.92       0.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      25.00      30.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS    231.099,86   7.84  -----  -----  -----  -----  -----   46219.97   57774.97   69329.96   57774.97  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.57       1.96       2.35       1.96
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    251.634,12   8.54  -----  -----  -----  -----  -----  -----  -----   75490.24  100653.65   75490.24
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      2.56       3.42       2.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      30.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    182.773,03   6.20  -----  -----  -----  -----  -----   36554.61   36554.61   54831.91   54831.91  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.24       1.24       1.86       1.86
============================================================================================================================================================================

* T21NOVC

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: CONSTRUCAO DA UMEI NA PONTA D’AREIA                         

============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      70.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM     86.805,31   2.95  -----  -----  -----  -----  -----  -----   26041.59   60763.72  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.88       2.06
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     30.00      40.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 17 PINTURAS                80.715,38   2.74  -----  -----  -----  -----  -----  -----  -----   24214.61   32286.15   24214.61
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.82       1.10       0.82
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC    253.560,81   8.60  -----  -----  -----  -----  -----  -----  -----  -----  -----  253560.81
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      8.60
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |           |           |     10.98       8.30       8.50      16.53       7.23       8.25       5.28      11.63      10.89      12.43
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |           |           | 2.947.217,91 100.00  323466.07  244529.23  250537.17  487045.54  213111.24  243007.95  155574.78  342786.18  320937.37  366222.37
|                          |                |      |           |           |           |           |           |           |           |           |           |           |
============================================================================================================================================================================

* T21NOVC

 


