EMUSA
CRONOGRAMA FISICO FINANCEIRO AGOSTO/22
OBRA: SUBSTIT. DE GRADIL PRACA NO LARGO DA BATALHA

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | |
| | | ITEM | | 1 | 2 I 3 I 4 I
=== | I | | | | |
| | | | | 25.00] 25.00 | 25.00] 25.00]
| 1|SERV ESC,LAB E CAMPO | 32.461,00 6.53] 8115.25] 8115.25| 8115.25]| 8115.25]
} } I } I 1 63I 1 63I 1 63I 1 63I
| | | | | 25.00] 25.00 | 25.00] 25.00]
| 2 |CANTEIRO DE OBRA | 49.513,93  9.97| 12378.49| 12378.49 | 12378.49]| 12378.49]|
} } I } I 2 49} 2 49} 2 49} 2 49}
| | | | | 20.00] 30.00 | 30.00] 20.00]
| 4 |TRANSPORTES | 6.521,29 1.31| 1304.26] 1956.38 | 1956.38]| 1304.26]
} } i } i 0 26{ 0 39{ 0 39{ 0 26{
| | | | | 30.00] 30.00 | 20.00] 20.00]
| 5 |SERV COMPLEMENTARES | 131.268,79 26.42| 39380.63| 39380.63 | 26253.75] 26253.75]
} } i } i 7.93| 7 93} 5.28| 5.28]
| | | I | | 50.00 | 50.00] |
| 11 |ESTRUTURAS | 21.507,09 4.33] ----- | 10753.55 | 10753.55]| ----- |
| | | | | | 2.16 | 2.16| |
e it [====mmmmmmm e |====-= [=====mmmm- ] B [=====mmmmm- |
| | | | | | 40.00 | 50.00] 10.00]
| 13 |REV PAR,TETOS, PISOS | 7.850,93 1.58] ----- | 3140.37 | 3925.47| 785.09]
} } I } I I 0.63| 0.79I 0 16I
I I | I | | | 50.00] 50.00]
| 14 |[ESQ MAD, SER,FER, VID | 245.252,63 49.36] —---- | - | 122626.32] 122626.32]
} } I } I I I 24.68| 24.68|
I I | I | | | 50.00] 50.00]
| 17 |PINTURAS | 2.484,68 0.50] ----- | - | 1242.34| 1242.34]|
| | | | | | | 0.25] 0.25]
I | I | | | | |
| | | | 12.31] 15.24 | 37.69]| 34.76]
| TOTAL | 496.860,31]100.00] 61178.62| 75724.66| 187251.54| 172705.49]
I |
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