
EMUSA

CRONOGRAMA FISICO FINANCEIRO AGOSTO/22   

OBRA: SUBSTIT. DE GRADIL PRACA NO LARGO DA BATALHA                

====================================================================================================
|   |                      |                |      |                   M E S E S                   |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |
|===|======================|================|======|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  1 SERV ESC,LAB E CAMPO     32.461,00   6.53    8115.25    8115.25    8115.25    8115.25
|   |                      |                |      |           |           |           |           |      1.63       1.63       1.63       1.63
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |  2 CANTEIRO DE OBRA        49.513,95   9.97   12378.49   12378.49   12378.49   12378.49
|   |                      |                |      |           |           |           |           |      2.49       2.49       2.49       2.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     20.00      30.00      30.00      20.00
|   |                      |                |      |           |           |           |           |  4 TRANSPORTES              6.521,28   1.31    1304.26    1956.38    1956.38    1304.26
|   |                      |                |      |           |           |           |           |      0.26       0.39       0.39       0.26
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |  5 SERV COMPLEMENTARES    131.268,75  26.42   39380.63   39380.63   26253.75   26253.75
|   |                      |                |      |           |           |           |           |      7.93       7.93       5.28       5.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 11 ESTRUTURAS              21.507,09   4.33  -----   10753.55   10753.55  -----
|   |                      |                |      |           |           |           |           |      2.16       2.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     40.00      50.00      10.00
|   |                      |                |      |           |           |           |           | 13 REV PAR,TETOS, PISOS      7.850,93   1.58  -----    3140.37    3925.47     785.09
|   |                      |                |      |           |           |           |           |      0.63       0.79       0.16
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 14 ESQ MAD,SER,FER, VID    245.252,63  49.36  -----  -----  122626.32  122626.32
|   |                      |                |      |           |           |           |           |     24.68      24.68
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           | 17 PINTURAS                 2.484,68   0.50  -----  -----    1242.34    1242.34
|   |                      |                |      |           |           |           |           |      0.25       0.25
|==========================|================|======|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |     12.31      15.24      37.69      34.76
|        TOTAL             |                |      |           |           |           |           |   496.860,31 100.00   61178.62   75724.66  187251.54  172705.49
|                          |                |      |           |           |           |           |
====================================================================================================
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