EMUSA
CRONOGRAMA FISICO FINANCEIRO MAIO/22
OBRA: REFORMA DO CAMPO - RUA PAST JOSE GOMES - CARAMUJO

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | === |
\ \ | ITEM [ | 1 | 2 | 3 |
| === I \ I I | |
I I I | | 90.00] 10.00 | |
| 1|SERV ESC,LAB E CAMPO | 55.146,00 8.86| 49631.40| 5514.60| -----

\ \ | \ | 7.97| 0.89] |
e [—mmmmmmmmmmmm oo |-—---- [-==m—mmmm - e B |
I I I | | 80.00] 20.00 | |
| 2 |CANTEIRO DE OBRA | 19.535,69 3.14| 15628.54| 3907.14| -----

| | | | | 2.51] 0.63] |
[ === [ === [====== [ === [ === [ === I
\ \ | \ I 100.00] | I
| 3 |MOVIMENTO DE TERRA | 2.062,30 0.33] 2062.30] ----- | ————- |
| | | | | 0.33| | |
[ === [ === [ === [ === [ === [ === |
[ [ | [ | 80.00| 20.00 | |
| 4 |TRANSPORTES | 9.672,13 1.55] 7737.72] 1934.43| ----- |
| | | | | 1.24] 0.31] |
el e Tt [ === [====== [ === [ === [ m e |
| \ | | | 80.00| 20.00 | |
| 5 |SERV COMPLEMENTARES | 17.281,09 2.78| 13824.84| 3456.21| -----

| | | | | 2.22| 0.56 | |
el [ === | === | === [ === [ === I
\ \ | \ | | 50.00 | 50.00]|
| 6 |GAL,DRENOS E CONEXOS | 11.390,65 1.83] ----- | 5695.33 | 5695.33]
| | | | | | 0.91 0.91]
e [ == [ === [ === | === | === I
\ \ I \ | 40.00| 30.00 | 30.00]
| 8 |BASES E PAVIMENTOS | 54.320,464 8.73| 21728.18]  16296.14 | 16296.14 |
} } I } I 3.49] 2.62 | 2.62]
[ [ | [ | | 50.00 | 50.00
| 9 |SERV PARQUES,JARDINS | 171.698,71 27.58] -—---- | 85849.36 | 85849.36 |
} } I } I I 13 79} 13 79}
I \ | | | 60.00] 20.00 | 20.00]
| 11 |ESTRUTURAS | 57.359,83  9.21| 34415.90] 11471.97| 11471.97]
} } I } I 5 53} 1.84I 1 84I
[ [ | \ | | 50.00 | 50.00 |
| 12 |ALV E DIVISORIAS | 24.745,54 3.98] —--—- | 12372.77| 12372.77]
| | | \ | | 1.99] 1.99]
e ittt [ == [ === [ === === [ === I
\ \ | \ | 40.00| 40.00 | 20.00]
| 13 |REV PAR,TETOS, PISOS | 32.226,47 5.18| 12890.59] 12890.59 6445.29]
} } I } I 2 O7I 2.07} 1 04I
\ \ | \ | | 50.00 | 50.00]
| 14 |ESQ MAD, SER,FER, VID | 38.110,83 6.12] ----- | 19055.42 | 19055.42 |
\ \ | \ | | 3.06| 3.06]
=== [ == [ === [ === [ === [ === I
\ \ | \ | | 50.00 | 50.00]
| 15 |INST ELE,HID,SAN,MEC | 31.653,2§4 5.09] ----- | 15826.64 | 15826.64 |
| | | \ | | 2.54 2.54|
=== [ === [====—= [ === e I
\ \ | \ | | 50.00 | 50.00]|
| 16 |COBERT,ISOL E IMPERM | 17.140,99 2.75] ----- | 8570.49 | 8570.49]
\ \ | | | | 1.38] 1.38]
e [—mmmmmmmmmmmm oo |-—---- [--=m—mmmm- [--=mmmmm- - [—==mmmmmm -
[ [ | [ | | 50.00 | 50.00]|
| 17 |PINTURAS | 5.222,54 0.84] —-—-- | 2611.27| 2611.27]
| | | | | | 0.42 | 0.42]
[ === [ == [====== [ === [t I
\ \ I \ I | 50.00 | 50.00]|
| 18 |APAR HID, SAN,ELE,MEC | 24.212,47 3.89] —--—- | 12106.24 | 12106.24 |
| | | | | | 1.94 1.94]
el ittt [ === [ ====== [ === [ === [ === |
\ \ I \ I | 60.00 | 40.00]|
| 21 |ILUMINACAO PUBLICA | 50.690,97 8.14] ----- | 30414.58| 20276.39]
\ \ | \ | | 4.89 3.26]

*

FLORARI



EMUSA

CRONOGRAMA FISICO FINANCEIRO

OBRA: REFORMA DO CAMPO - RUA PAST JOSE GOMES - CARAMUJO

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % I et Tt |
| | | ITEM | | 1 | 2 | 3 |
=== | I | | | |
| | | | | | |
| | | | 25.37| 39.84 | 34.79]
| TOTAL | 622.469,911100.00] 157919.47| 247973.15| 216577.29]
I | |
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MAIO/22



