
EMUSA

CRONOGRAMA FISICO FINANCEIRO MAIO/22     

OBRA: REFORMA DA QUADRA NA RUA ARTUR PEREREIRA MOTA               

========================================================================================
|   |                      |                |      |             M E S E S             |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |

|===|======================|================|======|===========|===========|===========|
|   |                      |                |      |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |  1 SERV ESC,LAB E CAMPO     26.357,00   6.53   10542.80    7907.10    7907.10
|   |                      |                |      |           |           |           |      2.61       1.96       1.96
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |  2 CANTEIRO DE OBRA        15.211,09   3.77    6084.44    4563.33    4563.33
|   |                      |                |      |           |           |           |      1.51       1.13       1.13
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |  4 TRANSPORTES                558,76   0.14     279.38     139.69     139.69
|   |                      |                |      |           |           |           |      0.07       0.03       0.03
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      20.00      20.00
|   |                      |                |      |           |           |           |  5 SERV COMPLEMENTARES     25.435,31   6.30   15261.19    5087.06    5087.06
|   |                      |                |      |           |           |           |      3.78       1.26       1.26
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |  6 GAL,DRENOS E CONEXOS     11.052,46   2.74    5526.23    2763.12    2763.12
|   |                      |                |      |           |           |           |      1.37       0.68       0.68
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     60.00      40.00
|   |                      |                |      |           |           |           |  8 BASES E PAVIMENTOS      34.829,62   8.63  -----   20897.77   13931.85
|   |                      |                |      |           |           |           |      5.18       3.45
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           |  9 SERV PARQUES,JARDINS    264.871,87  65.66  105948.75   79461.56   79461.56
|   |                      |                |      |           |           |           |     26.26      19.70      19.70
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 14 ESQ MAD,SER,FER, VID      2.546,48   0.63    2546.48  -----  -----
|   |                      |                |      |           |           |           |      0.63
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 15 INST ELE,HID,SAN,MEC      2.208,15   0.55  -----    2208.15  -----
|   |                      |                |      |           |           |           |      0.55
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |    100.00
|   |                      |                |      |           |           |           | 17 PINTURAS                 3.265,25   0.81  -----    3265.25  -----
|   |                      |                |      |           |           |           |      0.81
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     40.00      30.00      30.00
|   |                      |                |      |           |           |           | 18 APAR HID,SAN,ELE,MEC     11.138,47   2.76    4455.39    3341.54    3341.54
|   |                      |                |      |           |           |           |      1.10       0.83       0.83
|---|----------------------|----------------|------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           | 21 ILUMINACAO PUBLICA       5.946,45   1.47  -----    2973.23    2973.23
|   |                      |                |      |           |           |           |      0.74       0.74
|==========================|================|======|===========|===========|===========|
|                          |                |      |           |           |           |     37.34      32.87      29.79
|        TOTAL             |                |      |           |           |           |   403.420,91 100.00  150644.65  132607.79  120168.47
|                          |                |      |           |           |           |
========================================================================================
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