EMUSA
CRONOGRAMA FISICO FINANCEIRO ABRIL/22
OBRA: CONTENCAO LADEIRA DO QUEBRA

TOTAL 881.843,19]100.00] 364518.01] 368318.60| 149006.59]

| | | | | MESES |
| N.| DISCRIMINACAO | VALOR TOTAL | % | |
\ \ | ITEM [ | 1 | 2 | 3 |
| === I \ I I | |
\ \ | [ | 60.00] 35.00 | 5.00]
| 1|SERV ESC,LAB E CAMPO | 514.357,964 58.33] 308614.78 180025.29|  25717.90]
} } i } i 35.00| 20.41 | 2.92]
\ \ | \ I 100.00] | |
| 2 |CANTEIRO DE OBRA | 18.806,23 2.13| 18806.23| ----- | -

| | | | | 2.13| | |
[ === [ === [====== [ === [ === [ === I
I I I | | 90.00] 10.00 | |
| 3 |MOVIMENTO DE TERRA | 3.521,72  0.40| 3169.55| 352.17| -----

| | | | | 0.36| 0.04] |
[ === [ === [ === [ === [ === [ === |
[ [ | [ | 90.00] 10.00 | |
| 4 |TRANSPORTES | 4.869,49 0.55] 4382.54] 486.95| -—---- |
| | | \ | 0.50| 0.06 | |
el e Tt [ === [====== [ === [t Rl |
\ \ | \ | 10.00] 50.00 | 40.00]|
| 5 |SERV COMPLEMENTARES | 12.374,91  1.40| 1237.49] 6187.46 | 4949.96|
} } I } I 0 14I 0.70 | 0.56]
\ \ | \ | | 100.00 | |
| 6 |GAL,DRENOS E CONEXOS | 358,67 0.04] -—--- | 358.67| -----

| | | | | | 0.04 | |
e [ == [ === [ === | === | === I
[ I I | | 50.00| 50.00 | |
| 7 |ARGAMASSA,INJ E CONS | 17.012,45  1.93| 8506.23| 8506.23| -—----

| | | \ | 0.96| 0.96 | |
e [ == [ === [ === | === I
[ [ | [ | 70.00] 30.00 | |
| 10 |FUNDACOES | 28.287,43 3.21| 19801.19| 8486.23| -—----

| | | | | 2.25] 0.96 | |
el [ == === | === [ === [ === I
\ \ I \ | | 60.00 | 40.00]|
| 11 |ESTRUTURAS | 273.192,69 30.98] ----- | 163915.61| 109277.08]
} } I } I I 18 59} 12 39}
| | | | | | | 100.00]
| 12 |ALV E DIVISORIAS | 5.356,80 0.61] --—-- | - | 5356.80 ]|
| | | \ | | | 0.61]
e ittt [ == [ === [ === | === [ === I
| | | | | | | 100.00]
| 13 [IREV PAR,TETOS, PISOS | 1.637,1Q 0.19] ----- | -———- | 1637.10]
\ \ | \ | | | 0.19]
=== [ == [ === | === === === I
\ \ | \ | | | 100.00]
| 17 |PINTURAS | 2.067,79 0.23] --—-- | - | 2067.75]|
\ \ | \ | | | 0.23]
| | | | | | |
\ I \ | 41.34| 41.77 | 16.90]|
| |

| |

* T20JANZ



