
EMUSA

CRONOGRAMA FISICO FINANCEIRO ABRIL/22    

OBRA: OBRA PARA CANALIZACAO DE CURSO D’AGUA - CARAMUJO            

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    184.327,41   5.62   30727.38   30727.38   30727.38   30727.38   30708.95   30708.95
|   |                      |                |      |           |           |           |           |           |           |      0.94       0.94       0.94       0.94       0.94       0.94
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       305.342,29   9.31   50900.56   50900.56   50900.56   50900.56   50870.03   50870.03
|   |                      |                |      |           |           |           |           |           |           |      1.55       1.55       1.55       1.55       1.55       1.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA     105.426,96   3.22   17574.67   17574.67   17574.67   17574.67   17564.13   17564.13
|   |                      |                |      |           |           |           |           |           |           |      0.54       0.54       0.54       0.54       0.54       0.54
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES            199.056,90   6.07   33182.79   33182.79   33182.79   33182.79   33162.88   33162.88
|   |                      |                |      |           |           |           |           |           |           |      1.01       1.01       1.01       1.01       1.01       1.01
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    362.527,03  11.06   60433.26   60433.26   60433.26   60433.26   60397.00   60397.00
|   |                      |                |      |           |           |           |           |           |           |      1.84       1.84       1.84       1.84       1.84       1.84
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS  1.702.221,14  51.92  283760.26  283760.26  283760.26  283760.26  283590.04  283590.04
|   |                      |                |      |           |           |           |           |           |           |      8.65       8.65       8.65       8.65       8.65       8.65
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     170.776,03   5.21   28468.36   28468.36   28468.36   28468.36   28451.29   28451.29
|   |                      |                |      |           |           |           |           |           |           |      0.87       0.87       0.87       0.87       0.87       0.87
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS              52.236,48   1.59    8707.82    8707.82    8707.82    8707.82    8702.60    8702.60
|   |                      |                |      |           |           |           |           |           |           |      0.27       0.27       0.27       0.27       0.27       0.27
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS         4.633,20   0.14     772.35     772.35     772.35     772.35     771.89     771.89
|   |                      |                |      |           |           |           |           |           |           |      0.02       0.02       0.02       0.02       0.02       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     26.960,40   0.82    4494.30    4494.30    4494.30    4494.30    4491.60    4491.60
|   |                      |                |      |           |           |           |           |           |           |      0.14       0.14       0.14       0.14       0.14       0.14
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC      4.332,51   0.13     722.23     722.23     722.23     722.23     721.80     721.80
|   |                      |                |      |           |           |           |           |           |           |      0.02       0.02       0.02       0.02       0.02       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.00      16.00      20.00      16.00      16.00      16.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      3.789,65   0.12     606.34     606.34     757.93     606.34     606.34     606.34
|   |                      |                |      |           |           |           |           |           |           |      0.02       0.02       0.02       0.02       0.02       0.02
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|   |                      |                |      |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS     157.185,49   4.79   26202.82   26202.82   26202.82   26202.82   26187.10   26187.10
|   |                      |                |      |           |           |           |           |           |           |      0.80       0.80       0.80       0.80       0.80       0.80
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     16.67      16.67      16.67      16.67      16.66      16.66
|        TOTAL             |                |      |           |           |           |           |           |           | 3.278.815,49 100.00  546553.15  546553.15  546704.74  546553.15  546225.65  546225.65
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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