
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: REFORMA DO ARQUIVO GERAL DA PMN - PONTA D’AREIA             

      
====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     35.00      35.00       5.00       5.00       5.00       5.00       5.00       5.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO  1.390.874,53  14.75  486806.09  486806.09   69543.73   69543.73   69543.73   69543.73   69543.73   69543.73
|   |                      |                |      |           |           |           |           |           |           |           |           |      5.16       5.16       0.74       0.74       0.74       0.74       0.74       0.74
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     12.50      12.50      12.50      12.50      12.50      12.50      12.50      12.50
|   |                      |                |      |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        27.194,04   0.29    3399.26    3399.26    3399.26    3399.26    3399.26    3399.26    3399.26    3399.26
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.04       0.04       0.04       0.04       0.04       0.04       0.04       0.04
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      40.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA     177.331,16   1.88   88665.58   70932.46   17733.12  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.94       0.75       0.19
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      30.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  4 TRANSPORTES          1.282.881,76  13.60  256576.35  384864.53  384864.53  256576.35  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      2.72       4.08       4.08       2.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      20.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    725.726,52   7.69  145145.30  145145.30   72572.65   72572.65   72572.65   72572.65   72572.65   72572.65
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.54       1.54       0.77       0.77       0.77       0.77       0.77       0.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      30.00      30.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    193.281,54   2.05  -----  -----  -----   38656.31   57984.46   57984.46   38656.31  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.41       0.61       0.61       0.41
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     10.00      10.00      20.00      20.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     280.343,36   2.97  -----  -----   28034.34   28034.34   56068.67   56068.67   56068.67   56068.67
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.30       0.30       0.59       0.59       0.59       0.59
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     30.00       5.00       5.00       5.00       5.00       5.00      30.00      15.00
|   |                      |                |      |           |           |           |           |           |           |           |           |  9 SERV PARQUES,JARDINS        491,59   0.01     147.48      24.58      24.58      24.58      24.58      24.58     147.48      73.74
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.00       0.00       0.00       0.00       0.00       0.00       0.00       0.00
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     10.00      50.00      40.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 10 FUNDACOES              182.082,03   1.93   18208.20   91041.02   72832.81  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.19       0.97       0.77
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 11 ESTRUTURAS           2.029.626,32  21.52  -----  -----  507406.58  507406.58  507406.58  507406.58  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      5.38       5.38       5.38       5.38
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 12 ALV E DIVISORIAS       318.600,31   3.38  -----  -----  -----  -----  159300.16  159300.16  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.69       1.69
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS  1.155.876,15  12.26  -----  -----  -----  -----  346762.85  346762.85  231175.23  231175.23
|   |                      |                |      |           |           |           |           |           |           |           |           |      3.68       3.68       2.45       2.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     33.34      33.33      33.33
|   |                      |                |      |           |           |           |           |           |           |           |           | 14 ESQ MAD,SER,FER, VID    417.722,26   4.43  -----  -----  -----  -----  139268.60  139226.83  139226.83  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.48       1.48       1.48
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     30.00      30.00      20.00      20.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC    244.897,56   2.60  -----  -----  -----  -----   73469.27   73469.27   48979.51   48979.51
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.78       0.78       0.52       0.52
====================================================================================================================================================

* GABR21A

 



EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/22

OBRA: REFORMA DO ARQUIVO GERAL DA PMN - PONTA D’AREIA             

      
====================================================================================================================================================
|   |                      |                |      |                                           M E S E S                                           |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      50.00      30.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM    407.466,70   4.32  -----  -----  -----  -----  -----   81493.34  203733.35  122240.01
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.86       2.16       1.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 17 PINTURAS               325.176,19   3.45  -----  -----  -----  -----  -----  -----  162588.10  162588.10
|   |                      |                |      |           |           |           |           |           |           |           |           |      1.72       1.72
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     20.00      30.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC    114.687,14   1.22  -----  -----  -----  -----  -----   22937.43   34406.14   57343.57
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.24       0.36       0.61
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |           |           | 21 ILUMINACAO PUBLICA     157.365,19   1.67  -----  -----  -----  -----  -----  -----   78682.60   78682.60
|   |                      |                |      |           |           |           |           |           |           |           |           |      0.83       0.83
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |     10.59      12.53      12.26      10.35      15.75      16.86      12.08       9.57
|        TOTAL             |                |      |           |           |           |           |           |           |           |           | 9.431.624,35 100.00  998948.26 1182213.23 1156411.59  976213.79 1485800.80 1590189.79 1139179.84  902667.06
|                          |                |      |           |           |           |           |           |           |           |           |
====================================================================================================================================================

* GABR21A

 


