
EMUSA

CRONOGRAMA FISICO FINANCEIRO MARCO/22    

OBRA: REFORMA DE COBERTURA BLOCO 7 E 13 - CLIN                    

============================================================================================================================
        |   |                      |                |      |                               M E S E S                               |
        | N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------|
        |   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |

|===|======================|================|======|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO     39.782,19   6.53   39782.19  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      6.53
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  2 CANTEIRO DE OBRA        31.128,22   5.11   31128.22  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      5.11
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           |  4 TRANSPORTES              5.342,72   0.88  -----    5342.72  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      0.88
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           |  5 SERV COMPLEMENTARES     13.251,76   2.17  -----    6625.88    6625.88  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.09       1.09
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 11 ESTRUTURAS              74.952,55  12.30  -----  -----   18738.14   18738.14   18738.14   18738.14
|   |                      |                |      |           |           |           |           |           |           |      3.07       3.07       3.07       3.07
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 12 ALV E DIVISORIAS         8.070,51   1.32  -----  -----  -----    8070.51  -----  -----
|   |                      |                |      |           |           |           |           |           |           |      1.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     68.752,23  11.28  -----  -----  -----   34376.12   17188.06   17188.06
|   |                      |                |      |           |           |           |           |           |           |      5.64       2.82       2.82
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     25.00      25.00      25.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 15 INST ELE,HID,SAN,MEC     89.645,07  14.71  -----  -----   22411.27   22411.27   22411.27   22411.27
|   |                      |                |      |           |           |           |           |           |           |      3.68       3.68       3.68       3.68
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     15.00      15.00      15.00      15.00      15.00      25.00
|   |                      |                |      |           |           |           |           |           |           | 16 COBERT,ISOL E IMPERM    195.755,82  32.12   29363.37   29363.37   29363.37   29363.37   29363.37   48938.96
|   |                      |                |      |           |           |           |           |           |           |      4.82       4.82       4.82       4.82       4.82       8.03
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |     50.00      50.00
|   |                      |                |      |           |           |           |           |           |           | 17 PINTURAS                81.788,02  13.42  -----  -----  -----  -----   40894.01   40894.01
|   |                      |                |      |           |           |           |           |           |           |      6.71       6.71
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |    100.00
|   |                      |                |      |           |           |           |           |           |           | 18 APAR HID,SAN,ELE,MEC      1.009,54   0.17  -----  -----  -----  -----  -----    1009.54
|   |                      |                |      |           |           |           |           |           |           |      0.17
|==========================|================|======|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |     16.45       6.78      12.66      18.53      21.10      24.48
|        TOTAL             |                |      |           |           |           |           |           |           |   609.478,63 100.00  100273.78   41331.97   77138.66  112959.40  128594.85  149179.97
|                          |                |      |           |           |           |           |           |           |
============================================================================================================================
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