EMUSA

CRONOGRAMA FISICO FINANCEIRO

CONSTRUGAO DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

Novembro/22

N° DISCRIMINACAO 12 més 22 més
0, 0, 0,
SERVICOS PRELIMINARES % 10% 10%
1 RS | RS 4.947.598,76 | RS 494.759,88 | RS 494.759,88
0, 0, 0,
CANTEIRO DE OBRAS % 10% 10%
2 RS | RS 526.588,40 | RS 52.658,84 | RS 52.658,84
0, 0, 0,
MOVIMENTO DE TERRA % % 2%
3 RS | RS 12.644.731,43 | RS 632.236,57 | RS 632.236,57
0, 0, 0,
TRANSPORTES % % 2%
4 RS | RS 19.872.115,79 | RS 993.605,79 | RS 993.605,79
% 4,17% 4,17%
SERVICOS COMPLEMENTARES > . >
5 RS | RS 3.787.695,45 | RS 157.820,64 | RS 157.820,64
0, 0, 0,
GALERIAS, DRENOS E CONEXOS % 2% 2%
6 RS | RS 33.280.713,43 | RS 665.614,27 | RS 665.614,27
0, 0, 0,
BASES E PAVIMENTOS % 0% 0%
7 RS | RS 6.507.420,11 | RS - RS -
0, 0, 0,
REVESTINENTO DE PAREDES, TETOS E PISOS % 0% 0%
8 RS | RS 932.843,96 | RS - RS -
INSTALACOES ELETRICAS, HIDRAULICAS, % 4,17% 4,17%
9 |SANITARIAS E MECANICAS RS | RS 13.131,93 | RS 547,16 | RS 547,16
0, 0, 0,
PRECOS RODOVIARIOS % 0% 0%
11 RS | RS 2.806.839,71 | RS - RS -
Sub-total:| RS | RS 85.319.678,97 | RS 2.997.243,15 RS 2.997.243,15
Total Acumulado| RS RS 2.997.243,15 | RS 5.994.486,31 |

% Acumulado

%

3,51%

7,03%

*NAT1304



EMUSA
CRONOGRAMA FISICO FINANCEIRO

Novembro/22

CONSTRUGAO DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

32 més 42 més 52 més 62 més 72 més
5% 5% 5% 5% 5%
RS 247.379,94 | RS 247.379,94 | RS 247.379,94 | RS 247.379,94 | RS 247.379,94
5% 5% 5% 5% 5%
RS 26.329,42 | RS 26.329,42 | RS 26.329,42 | RS 26.329,42 | RS 26.329,42
10% 10% 10% 5% 5%
RS 1.264.473,14 | RS 1.264.473,14 | RS 1.264.473,14 | RS 632.236,57 | RS 632.236,57
5% 10% 10% 5% 5%
RS 993.605,79 | RS 1.987.211,58 | RS 1.987.211,58 | RS 993.605,79 | RS 993.605,79
4,17% 4,17% 4,17% 4,17% 4,17%
RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64
5% 5% 5% 5% 5%
RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67
0% 0% 0% 0% 5%
RS - RS - RS - RS - RS 325.371,01
0% 0% 0% 0% 5%
RS - RS - RS - RS - RS 46.642,20
4,17% 4,17% 4,17% 4,17% 4,17%
RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16
0% 5% 5% 5% 5%
RS - RS 140.341,99 | RS 140.341,99 | RS 140.341,99 | RS 140.341,99
RS 4.354.191,77 RS 5.488.139,54 RS 5.488.139,54 RS 3.862.297,18 RS 4.234.310,39
RS 10.348.678,08 | RS 15.836.817,62 | RS 21.324.957,16 | RS 25.187.254,35 | RS 29.421.564,74

12,13%

18,56%

24,99%

29,52%

34,48%
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CRONOGRAMA FISICO FINANCEIRO

Novembro/22

CONSTRUGAO DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

82 més 92 més 102 més 112 més 122 més
5% 5% 5% 5% 5%
RS 247.379,94 | RS 247.379,94 | RS 247.379,94 | RS 247.379,94 | RS 247.379,94
5% 5% 5% 5% 5%
RS 26.329,42 | RS 26.329,42 | RS 26.329,42 | RS 26.329,42 | RS 26.329,42
5% 5% 5% 5% 5%
RS 632.236,57 | RS 632.236,57 | RS 632.236,57 | RS 632.236,57 | RS 632.236,57
5% 5% 5% 5% 5%
RS 993.605,79 | RS 993.605,79 | RS 993.605,79 | RS 993.605,79 | RS 993.605,79
4,17% 4,17% 4,17% 4,17% 4,17%
RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64
5% 5% 5% 5% 5%
RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67
10% 10% 10% 5% 5%
RS 650.742,01 | RS 650.742,01 | RS 650.742,01 | RS 325.371,01 | RS 325.371,01
10% 10% 10% 5% 5%
RS 93.284,40 | RS 93.284,40 | RS 93.284,40 | RS 46.642,20 | RS 46.642,20
4,17% 4,17% 4,17% 4,17% 4,17%
RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16
5% 10% 10% 10% 5%
RS 140.341,99 | RS 280.683,97 | RS 280.683,97 | RS 280.683,97 | RS 140.341,99
RS 4.606.323,59 RS 4.746.665,58 RS 4.746.665,58 RS 4.374.652,37 RS 4.234.310,39
RS 34.027.888,33 | RS 38.774.553,90 | RS 43.521.219,48 | RS 47.895.871,85 | RS 52.130.182,24

39,88%

45,45%

51,01%

56,14%

61,10%
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CONSTRUGAO DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

132 més 142 més 152 més 162 més 172 més

5% 5% 2% 2% 2%

RS 247.379,94 | RS 247.379,94 | RS 98.951,98 | RS 98.951,98 | RS 98.951,98
5% 5% 2% 2% 2%

RS 26.329,42 | RS 26.329,42 | RS 10.531,77 | RS 10.531,77 | RS 10.531,77
5% 2% 2% 2% 2%

RS 632.236,57 | RS 252.894,63 | RS 252.894,63 | RS 252.894,63 | RS 252.894,63
5% 5% 2% 2% 2%

RS 993.605,79 | RS 993.605,79 | RS 397.442,32 | RS 397.442,32 | RS 397.442,32

4,17% 4,17% 4,17% 4,17% 4,17%

RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64
5% 5% 5% 5% 5%

RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67
2% 2% 2% 2% 2%

RS 130.148,40 | RS 130.148,40 | RS 130.148,40 | RS 130.148,40 | RS 130.148,40
2% 2% 2% 2% 2%

RS 18.656,88 | RS 18.656,88 | RS 18.656,88 | RS 18.656,88 | RS 18.656,88

4,17% 4,17% 4,17% 4,17% 4,17%

RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16
5% 5% 5% 5% 5%

RS 140.341,99 | RS 140.341,99 | RS 140.341,99 | RS 140.341,99 | RS 140.341,99

RS 4.011.102,46 RS 3.631.760,52 RS 2.871.371,43 RS 2.871.371,43 RS 2.871.371,43

RS 56.141.284,70 | RS 59.773.045,22 | RS 62.644.416,66 | RS 65.515.788,09 | RS 68.387.159,52

65,80%

70,06%

73,42%

76,79%

80,15%
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CRONOGRAMA FISICO FINANCEIRO Novembro/22

CONSTRUGAO DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

182 més 192 més 202 més 212 més 222 més 232 més
2% 2% 2% 2% 2% 2%
RS 98.951,98 | RS 98.951,98 | RS 98.951,98 | RS 98.951,98 | RS 98.951,98 | RS 98.951,98
2% 2% 2% 2% 2% 2%
RS 10.531,77 | RS 10.531,77 | RS 10.531,77 | RS 10.531,77 | RS 10.531,77 | RS 10.531,77
2% 2% 2% 2% 2% 1%
RS 252.894,63 | RS 252.894,63 | RS 252.894,63 | RS 252.894,63 | RS 252.894,63 | RS 126.447,31
2% 2% 2% 2% 2% 2%
RS 397.442,32 | RS 397.442,32 | RS 397.442,32 | RS 397.442,32 | RS 397.442,32 | RS 397.442,32
4,17% 4,17% 4,17% 4,17% 4,17% 4,17%
RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64 | RS 157.820,64
5% 5% 5% 2% 2% 1%
RS 1.664.035,67 | RS 1.664.035,67 | RS 1.664.035,67 | RS 665.614,27 | RS 665.614,27 | RS 332.807,13
2% 3% 5% 5% 5% 10%
RS 130.148,40 | RS 195.222,60 | RS 325.371,01 | RS 325.371,01 | RS 325.371,01 | RS 650.742,01
2% 3% 5% 5% 5% 10%
RS 18.656,88 | RS 27.985,32 | RS 46.642,20 | RS 46.642,20 | RS 46.642,20 | RS 93.284,40
4,17% 4,17% 4,17% 4,17% 4,17% 4,17%
RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16 | RS 547,16
3% 2% 2% 2% 2% 2%
RS 84.205,19 | RS 56.136,79 | RS 56.136,79 | RS 56.136,79 | RS 56.136,79 | RS 56.136,79
RS 2.815.234,64 RS 2.861.568,88 RS 3.010.374,16 RS 2.011.952,76 RS 2.011.952,76 RS 1.924.711,52
RS 71.202.394,16 | RS 74.063.963,05 | RS 77.074.337,21 | RS 79.086.289,97 | RS 81.098.242,73 | RS 83.022.954,25
83,45% 86,81% 90,34% 92,69% 95,05% 97,31%




CONSTRUGAO DE MACRODRENAGEM E MICRODRENAGEM NA RUA VEREADOR JOSE VICENTE SOBRINHO E RUA GENERAL CASTRIOTO-BARRETO

242 més TOTAL
2% 100,00%
RS 98.951,98 | RS 4.947.598,76
2% 100,00%|
RS 10.531,77 | RS 526.588,40
1% 100,00%|
RS 126.447,31 | RS 12.644.731,43
2% 100,00%|
RS 397.442,32 | RS 19.872.115,79
4,17% 100,00%)|
RS 157.820,64 | RS 3.787.695,45
1% 100,00%)|
RS 332.807,13 | RS 33.280.713,43
15% 100,00%)|
RS 976.113,02 | RS 6.507.420,11
15% 100,00%)|
RS 139.926,59 | RS 932.843,96
4,17% 100,00%)|
RS 547,16 | RS 13.131,93
2% 100,00%)|
RS 56.136,79 | RS 2.806.839,71
|
RS 2.296.724,72  R$ 85.319.678,97

R$ 85.319.678,97

100,00%
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