
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/23

OBRA: OBRA DE PAVIMENTACAO HAMILTON P E ESTR DA FAZENDIN          

      
============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    246.376,14   5.48   24637.61   24637.61   24637.61   24637.61   24637.61   24637.61   24637.61   24637.61   24637.61   24637.61
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.55       0.55       0.55       0.55       0.55       0.55       0.55       0.55       0.55       0.55
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       125.582,87   2.79   62791.44   25116.57   25116.57   12558.29  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.40       0.56       0.56       0.28
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      30.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA     678.896,32  15.11   67889.63   67889.63   67889.63  -----  -----  203668.90   67889.63   67889.63   67889.63   67889.63
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.51       1.51       1.51       4.53       1.51       1.51       1.51       1.51
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  4 TRANSPORTES            976.751,35  21.74   97675.14   97675.14   97675.14   97675.14   97675.14   97675.14   97675.14   97675.14   97675.14   97675.14
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      2.17       2.17       2.17       2.17       2.17       2.17       2.17       2.17       2.17       2.17
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    219.010,00   4.87   43802.00   21901.00   21901.00   21901.00  -----   21901.00   21901.00   21901.00   21901.00   21901.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.97       0.49       0.49       0.49       0.49       0.49       0.49       0.49       0.49
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    968.137,59  21.54  -----  -----  193627.52  193627.52   96813.76   96813.76   96813.76   96813.76   96813.76   96813.76
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      4.31       4.31       2.15       2.15       2.15       2.15       2.15       2.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      10.00      10.00      10.00      20.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     590.563,26  13.14  -----  -----  118112.65   59056.33   59056.33   59056.33  118112.65   59056.33   59056.33   59056.33
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      2.63       1.31       1.31       1.31       2.63       1.31       1.31       1.31
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 11 ESTRUTURAS             584.288,39  13.00   58428.84   58428.84   58428.84   58428.84   58428.84   58428.84   58428.84   58428.84   58428.84   58428.84
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.30       1.30       1.30       1.30       1.30       1.30       1.30       1.30       1.30       1.30
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS     89.959,30   2.00    8995.93    8995.93    8995.93    8995.93    8995.93    8995.93    8995.93    8995.93    8995.93    8995.93
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.20       0.20       0.20       0.20       0.20       0.20       0.20       0.20       0.20       0.20
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS      14.125,00   0.31    1412.50    1412.50    1412.50    1412.50    1412.50    1412.50    1412.50    1412.50    1412.50    1412.50
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.03       0.03       0.03       0.03       0.03       0.03       0.03       0.03       0.03       0.03
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |           |           |      8.14       6.81      13.75      10.64       7.72      12.74      11.03       9.72       9.72       9.72
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |           |           | 4.493.690,22 100.00  365633.09  306057.22  617797.39  478293.15  347020.10  572590.00  495867.06  436810.74  436810.74  436810.74
|                          |                |      |           |           |           |           |           |           |           |           |           |           |
============================================================================================================================================================================

* HPGB
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