
EMUSA

CRONOGRAMA FISICO FINANCEIRO FEVEREIRO/23

OBRA: OBRA DE PAVIMENTACAO JOAO E, CARV PAIVA, RUA H...           

      
============================================================================================================================================================================
|   |                      |                |      |                                                       M E S E S                                                       |
| N.|    DISCRIMINACAO     |   VALOR TOTAL  |  %   |-----------------------------------------------------------------------------------------------------------------------|
|   |                      |       ITEM     |      |     1     |     2     |     3     |     4     |     5     |     6     |     7     |     8     |     9     |    10     |
|===|======================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  1 SERV ESC,LAB E CAMPO    246.432,39   6.34   24643.24   24643.24   24643.24   24643.24   24643.24   24643.24   24643.24   24643.24   24643.24   24643.24
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.63       0.63       0.63       0.63       0.63       0.63       0.63       0.63       0.63       0.63
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     50.00      20.00      20.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  2 CANTEIRO DE OBRA       124.179,31   3.19   62089.66   24835.86   24835.86   12417.93  -----  -----  -----  -----  -----  -----
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.60       0.64       0.64       0.32
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      30.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  3 MOVIMENTO DE TERRA     608.746,64  15.66   60874.66   60874.66   60874.66  -----  -----  182623.99   60874.66   60874.66   60874.66   60874.66
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      1.57       1.57       1.57       4.70       1.57       1.57       1.57       1.57
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  4 TRANSPORTES            951.054,74  24.46   95105.47   95105.47   95105.47   95105.47   95105.47   95105.47   95105.47   95105.47   95105.47   95105.47
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      2.45       2.45       2.45       2.45       2.45       2.45       2.45       2.45       2.45       2.45
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  5 SERV COMPLEMENTARES    150.363,14   3.87   30072.63   15036.31   15036.31   15036.31  -----   15036.31   15036.31   15036.31   15036.31   15036.31
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.77       0.39       0.39       0.39       0.39       0.39       0.39       0.39       0.39
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      20.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  6 GAL,DRENOS E CONEXOS    607.572,22  15.63  -----  -----  121514.44  121514.44   60757.22   60757.22   60757.22   60757.22   60757.22   60757.22
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      3.13       3.13       1.56       1.56       1.56       1.56       1.56       1.56
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     20.00      10.00      10.00      10.00      20.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |  8 BASES E PAVIMENTOS     695.016,46  17.88  -----  -----  139003.29   69501.65   69501.65   69501.65  139003.29   69501.65   69501.65   69501.65
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      3.58       1.79       1.79       1.79       3.58       1.79       1.79       1.79
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 11 ESTRUTURAS              58.553,03   1.51    5855.30    5855.30    5855.30    5855.30    5855.30    5855.30    5855.30    5855.30    5855.30    5855.30
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.15       0.15       0.15       0.15       0.15       0.15       0.15       0.15       0.15       0.15
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 13 REV PAR,TETOS, PISOS    284.366,92   7.31   28436.69   28436.69   28436.69   28436.69   28436.69   28436.69   28436.69   28436.69   28436.69   28436.69
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.73       0.73       0.73       0.73       0.73       0.73       0.73       0.73       0.73       0.73
|---|----------------------|----------------|------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |     10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00      10.00
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           | 20 PRECOS RODOVIARIOS     161.233,79   4.15   16123.38   16123.38   16123.38   16123.38   16123.38   16123.38   16123.38   16123.38   16123.38   16123.38
|   |                      |                |      |           |           |           |           |           |           |           |           |           |           |      0.41       0.41       0.41       0.41       0.41       0.41       0.41       0.41       0.41       0.41
|==========================|================|======|===========|===========|===========|===========|===========|===========|===========|===========|===========|===========|
|                          |                |      |           |           |           |           |           |           |           |           |           |           |      8.31       6.97      13.67      10.00       7.73      12.81      11.47       9.68       9.68       9.68
|        TOTAL             |                |      |           |           |           |           |           |           |           |           |           |           | 3.887.518,64 100.00  323201.03  270910.93  531428.66  388634.42  300422.96  498083.26  445835.58  376333.93  376333.93  376333.93
|                          |                |      |           |           |           |           |           |           |           |           |           |           |
============================================================================================================================================================================

* JECP
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